

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 3/12/19	City Council Meeting Date: 3/18/19
Staff Contact: Klare Schroeder	Petitioner:
Location:	

Agenda Title:

Approve Change Order 1 to Complete Concrete, Inc. for West Chicago Utilities Project, Project #12-2022/CIP 50448 for an increase of \$9,324.40.

Summary:

Approve Change Order 1 to Complete Concrete, Inc. for West Chicago Utilities Project, Project #12-2022/CIP 50448 for an increase of \$9,324.40. Additional work needed to repair Platte Street.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
602	933		

Budgeted Not Budgeted

Recommendation:

Action: Approve
Notes:

City Council Options:

--

Attachments & Links:
