

# CITY of RAPID CITY

## *Agenda Item Summary*

|   |  |
|---|--|
| <b>Public Works Committee:</b> March 12, 2019 | <b>City Council Meeting Date:</b> March 18, 2019 |
| <b>Staff Contact:</b> Keith Johnson           | <b>Petitioner:</b> City of Rapid City            |
| <b>Location:</b> Mt. View Cemetery            |  |

**Agenda Title:**

Approve Change Order No. 3F to RCS Construction, Inc. for Cemetery Storage Building Project No. PR18-6165. This is a no cost change order needed to correct the funding allocations for the project.

**Summary:**

This Change Order reflects the correct funding allocation for previously approved change orders.

**Funding Source & Fiscal Impact (if applicable):**

| Fund              | Cost Center | Fund | Cost Center |
|-------------------|-------------|------|-------------|
| Parks and Rec CIP | 8912        |      |             |
| Gov Buildings CIP | 8915        |      |             |
|                   |             |      |             |

Budgeted       Not Budgeted

**Recommendation:**

Action: Approve  
Notes:

**City Council Options:**

|  |
|--|
|  |
|--|

**Attachments & Links:**

|                                     |  |  |
|-------------------------------------|--|--|
| <a href="#">Change Order No. 3F</a> |  |  |
|                                     |  |  |
|                                     |  |  |