

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION  
 TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST  
 (PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30) USE THIS FORM FOR METROPOLITAN PLANNING ORGANIZATION REVISIONS**

**REVISION NUMBER: 21-001**

**JUSTIFICATION:** The bridge has a low load rating that can not be improved. No practical solution to strengthen the structure. Office of Bridge Design recommends programming the structure as replacement.

**Funding Category: Interstate Maintenance**

ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
52.00	IM 1902(67)0	065K	I190N	Pennington	0.00	I190 - Anamosa St Structure over I190	LSDC Overlay	2023	0.482	0.000	- 0.482
								2027	0.000	4.494	+ 4.494

**PROPOSED CHANGE:** Defer Item #52.00 in the IntMaint Category from 2023 to 2027 as Item #87.90 in the IntMaint Category at a cost of \$4.494; change work description to "Replace Str Bridge, Approach Grading". Change from Federal \$0.438; State \$0.043 to Federal \$4.089; State \$0.405.

87.90	IM 1902(67)0	065K	I190N	Pennington	0.00	I190 - Anamosa St Structure over I190	Replace Str Bridge, Approach Grading	2023	0.482	0.000	- 0.482
								2027	0.000	4.494	+ 4.494

**PROPOSED CHANGE:** Defer Item #52.00 in the IntMaint Category from 2023 to 2027 as Item #87.90 in the IntMaint Category at a cost of \$4.494; change work description to "Replace Str Bridge, Approach Grading". Federal \$4.089; State \$0.405.

Total Change to Category      Interstate Maintenance

Total Change for Revision:      21-001      2023      - 0.482  
 2027      + 4.494

**Final Action**

**Name:** \_\_\_\_\_  
**Policy Board Chairman                      Date**

**Approve**      \_\_\_\_\_

**Disapprove**      \_\_\_\_\_

**Comments:** \_\_\_\_\_

**Name:** \_\_\_\_\_  
**SDDOT    Date**

**Approve**      \_\_\_\_\_

**Disapprove**      \_\_\_\_\_

**Comments:** \_\_\_\_\_