

AMENDMENT NO. 1 TO AGREEMENT

Project: Supervisory Control and Data Acquisition (SCADA) Professional Services and Equipment Installation for the Northridge Booster Pump Station and Stoney Creek Booster Pump Station Improvements Project No. 14-2178 / CIP No. 50812.CD

Background Data: Effective Date of Agreement: March 15, 2021
Owner: City of Rapid City
Contractor: Dakota Pump, Inc.

Nature of Amendment: The amendment to the SCADA Integration for the Northridge Booster Pump Station and Stoney Creek Booster Pump Station Improvements covers the needed additional work and equipment for Dakota Pump, Inc., the City's SCADA Consultant, to add time delays into the respective station's PLCs for the switches being installed as part of the ongoing construction project. This change was called for by the Design Consultant of the Construction project.

Current Contract Amount: \$10,712.25

Change Requested: \$1,476.00

New Contract Amount: \$12,188.25

Completion Date changed to: April 30, 2023

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: _____.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
Dakota Pump, Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Director

Date Signed: _____

REVIEWED BY:

Morgan Falcone, Project Manager

