

**AMENDMENT NO. 1 TO AGREEMENT**

**Project:** Water Division Risk and Resilience Assessment, Project #20-2575

**Background Data:** The Water Division Risk and Resilience Assessment Project will ensure the City meets the requirements of Section 2013 of the American Water Infrastructure Act (AWIA) of 2018. This section requires that the City complete a risk and resilience assessment (completed) and develop an emergency response plan. Every 5 years, the utility must review the risk and resilience assessment and submit recertification along with an updated emergency response plan.

**Nature of Amendment:** This amendment is for the City to complete the Emergency Response Plan, the second component of the Risk and Resilience Assessment.

**Current Contract Amount:** \$69,200.00

**Change Requested:** \$42,390.00

**New Contract Amount:** \$111,590.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: March 15, 2021.

CITY OF RAPID CITY:

Engineer:

By: \_\_\_\_\_  
Steve Allender, Mayor

By: \_\_\_\_\_

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_  
Pauline Sumption, Finance Director

Date Signed: \_\_\_\_\_

