

**Change
Order**

Architecture Incorporated

415 South Main Avenue
P.O. Box 2140
Sioux Falls, SD 57101
(605) 339-1711

Project: Fitzgerald Stadium Renovations
Rapid City, SD 57702

Contractor:

MAC Construction Co., Inc.
4440 Universal Drive
Rapid City, SD 57702

Change Order No: 2

Date: June 3, 2021

Architect's Project No.: 2692

19-2508 / CIP

City Project No. 51231

Contract Date: June 16, 2020

You are directed to make the following changes in this Contract:


RFP #7R	Add Miscellaneous Railings	ADD	\$9,149.19
RFP #10R	Catcher's and Batter's Box Modifications	ADD	\$1,127.58
ASI #11	Drywall Control Joint Locations & Details	ADD	\$2,590.58
ASI #12	Sidwalks & Inlet Near Training Facility	ADD	\$1,581.24
ASI #13	Exterior Signage	DEDUCT	(\$2,073.11)
RFP #13	Paint Underside of Shade Canopy	ADD	\$2,740.59
RFP #14	Bullpen Pitching Mound Details	ADD	\$2,447.35
RFP #15	Irrigation and Hall of Fame Landscaping	ADD	\$1,023.12
RFP #17	Revisions to Fiber Riser	ADD	\$2,156.89
RFP #18	Bullpen Backstop Fencing	ADD	\$3,060.69
	Light Tower Feeders 5/04	ADD	\$3,556.07

TOTAL ADD: \$27,360.19

The original Contract Sum was.....	\$4,392,400.00
Net change by previous Change Orders	\$124,557.87
The Contract Sum prior to this Change Order was.....	\$4,516,957.87
The Contract Sum will be adjusted by this Change Order	\$27,360.19
The new Contract Sum including this Change Order will be.....	\$4,544,318.06
The Contract Time will be changed.....	0 days
The Date of Substantial Completion as of the date of this Change Order therefore is:	June 1, 2021


Architect

Architecture Incorporated
415 South Main Ave.
Sioux Falls, SD 57101

by: 
date: June 3, 2021

Contractor

MAC Construction Co., Inc.
4440 Universal Drive
Rapid City, SD 57702

by: 
date: 6/7/2021

Owner

City of Rapid City
300 Sixth Street
Rapid City, SD 57701

by: _____
date: _____