

IN THE QUEUE

Week	Month	HPC/City Council Meeting	Grant Milestone	Public Education	Other
	October		Progress Report Due to SHPO		
1					
2					
3					
4					
	November				
1					
2		(HPC)11/13/2024			
3					
4					
	December				
1					
2		(HPC) 12/11/2024	Work Session for next Grant application		
3					
4		(HPC) 12/24/2024			
	January		Progress Report Due to SHPO		
1					
2		(HPC) 1/15/2025	HPC Grant Approval	Mail Brochure	
3					
4		(HPC) 1/29/2025			
	February				
1		(CC) 2/3/2025			
2		(HPC +LF)2/12/2025	LF Committee Approval		
3		(CC) 2/18/2025	City Council Grant Approval		
4		(HPC) 2/26/2025			
	March		Grant application due to State (3/21/25)	Mail Semi-Annual Postcard	
1				Promote Spring Workshops	
2		(HPC) 3/12/2025			
3					
4		(HPC) 3/26/2025			
	April			Promote Sping Workshops	
1					
2		(HPC) 4/9/2025			
3					
4		(HPC) 4/23/2025			
	May			Preservation Month	
1		(CC) 5/5/2025		Preservation Awards	
2		(HPC) 5/14/2025			
3		5/19/2025			
4		(HPC) 5/28/2025			
	June				
1			START NEW GRANT PROGRAM (OVERLAP)	Window Rehab Workshop and Preservation Seminar June 6, 7, 8	
2		(HPC) 6/11/2025			
3					
4		(HPC) 6/25/2025	HPC Approval Annual Report + Close out Grant to State		
	July				
1	(LF) 7/2/2025	(CC) 7/7/2025			
2		(HPC) 7/9/2025			
3	(LF) 7/16/2025	(CC) 7/21/2025	Annual Report to LF/CC		
4		(HPC) 7/23/2025			

GOALS PROJECTS
 Social Media Plan for
 Event with Realtor
 WBNA Committee
 Work -