

# Change Order HEIMAN INC. (Pumper)

**Fire Department:** City of Rapid City  
 Attention: Chief Carlson  
 300 6<sup>th</sup> Street  
 Rapid City, SD 57701

**Date:** 12/20/2016

**Change Order Requested From XX Fire Dept.    Dealer    Central    Change Order No. ( 1 )**

We Hereby Agree to Make the change(s) specified below:

<b>#1</b>	<b>DELETE the FoamPro Power-Fill automatic foam concentrate refill system currently specified. This will delete section 25-24-3000 from the production specifications for the pumper currently on order.</b>		
	<b>Note: Due to the deletion of the refill system noted, the department will refill through the fill tower for the foam tank itself.</b>		
		<b>Deduct</b>	<b>(\$1,806.00)</b>
<b>#2</b>	<b>CHANGE the water/foam tank(s) from UPF brand to G3 Fire Tank brand.</b>		
	<b>Note: A lifetime warranty on the tank(s) shall still apply.</b>		
		<b>No Charge</b>	

<b>WE AGREE</b> hereby to make change(s) specified above at this price	<b>(\$1,806.00)</b>
(Body Only)      PREVIOUS CONTRACT AMOUNT	<b>\$ 221,609.00</b>
(Body Only)      REVISED CONTRACT TOTAL	<b>\$ 219,803.00</b>

**Due to lead times of components and in fabrication this change order may delay delivery.**

**ACCEPTED** -The above price and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature (contractor)	Date of acceptance    /    /
Authorized Signature (Fire Department)	Date of acceptance    /    /