

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
Solid Waste Storm Water Pond Silt Removal-Lake Herman Dredging
Project #17-2377
March 6, 2017
ORIGINAL CONTRACT AMOUNT: \$45,558.50
Lind-Exco, Inc.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	Silt Removal- Stormwater Pond	Cubic Yard	8,150.00	\$5.59	\$45,558.50	10,734.00	\$60,003.06	\$14,444.56
TOTAL					\$45,558.50		\$60,003.06	\$14,444.56

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$45,558.50
CCO #1F	\$14,444.56	NET INCREASE/(DECREASE):	\$14,444.56
	\$0.00	ADJUSTED CONTRACT PRICE:	\$60,003.06
	\$0.00	CHANGE TO DATE:	\$14,444.56

CONTRACTOR: LIND-EXCO	DATE
PROJECT MANAGER: KARL MERBACH	DATE
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: STEVE ALLENDER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Lind-Exco for an increase not to exceed \$14,444.56 based on unit pricing with the following appropriation:

Initial Funding	\$45,558.50					\$45,558.50
Fund Type	Solid Waste					
Department	0615					
Line Item	4371					
Fund	7104					
CCO #1	\$14,444.56					\$14,444.56
						\$0.00
						\$0.00
Adjusted Funding	\$60,003.06	\$0.00	\$0.00	\$0.00	\$60,003.06	\$60,003.06

Solid Waste Storm Water Pond Silt Removal-Lake Herman Dredging

Project #17-2377

March 6, 2017

ORIGINAL CONTRACT AMOUNT: \$45,558.50

Lind-Exco, Inc.

	DESCRIPTION	REASON FOR CHANGE
	Additional Silt removal from Landfill Stormwater Pond - Removal of 20 years of accumulated silt.	Pond bottom was deeper than shown on the construction drawings from 1995. Difference to clean to bottom of pond to maintain stormwater quality to meet regulatory discharge limits from State of South Dakota.

PREPARED BY: Karl Merbach, Solid Waste Superintendent

DATE: March 1, 2017

FUNDING TYPE		Solid Waste	
COST CENTER		7104	
LINE ITEM		4371	
FUND		0615	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	Silt Removal- Stormwater Pond	14,444.56	100%
		\$14,444.56	

100%
\$14,444.56

