

# REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

**Project Name & Number:** Landfill Cell 17 Closure SW16-2314

**CIP #:**

**Project Description:** Close Cells 17 to meet SD DENR requirements for landfill closure. Also includes drainage improvements for stormwater runoff from Cell 17.

**Consultant:** FMG, Inc.

**Original Contract Amount:** \$135,328.00

**Original Contract Date:**

**Original Completion Date:**

**Addendum No:** 1

**Amendment Description:** Surveying for the placement of additional waste in Cell 17 and additional engineering to relocate electrical serves to leachate wells to allow for proper drainage design.


**Current Contract Amount:** \$135,328.00  
**Change Requested:** \$15,540.00  
**New Contract Amount:** \$150,868.00


**Current Completion Date:** \_\_\_\_\_  
**New Completion Date:** \_\_\_\_\_


**Funding Source This Request:**


Amount	Dept.	Line Item	Fund	Comments
\$13,540.00	<del>615</del>	4223	<del>7104</del>	
	7104		615	
\$15,540.00	<b>Total</b>			


### Agreement Review & Approvals

  
 Project Manager 5-22-17  
Date

  
 Compliance Specialist 5-23-17  
Date

  
 City Attorney 5/23/17  
Date

  
 Division Manager 5-22-17  
Date

  
 Department Director 5-24-17  
Date

**ROUTING INSTRUCTIONS**

Route two originals of the Agreement for review and signatures.  
 Finance Office - Retain one original  
 Project Manager - Retain second original for delivery to Consultant  
 cc: Public Works  
 Engineering  
 Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
5/24/17	JW	(Y) N
Cash Flow		Y N

**AMENDMENT NO. 1 TO AGREEMENT**

**Project:** Landfill Cell 17 Cover.  
Project No. 16-2364

**Background Data:** Effective Date of Agreement: September 6, 2016  
Owner: City of Rapid City  
Engineer: FMG, Inc.

**Nature of Amendment:** Amended professional service agreement with FMG, Inc. for the Landfill Cell 17 closure project to include additional engineering for fill placement and drainage improvements. This work was not anticipated during the original RFP and professional service agreement.

**Current Contract Amount:** \$135,328.00

**Change Requested:** \$15,540.00

**New Contract Amount:** \$150,868.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

\_\_\_\_\_

CITY OF RAPID CITY:

ENGINEER:

By: \_\_\_\_\_  
Mayor

By: \_\_\_\_\_  
FMG, Inc..

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_  
Finance Officer

Date Signed: \_\_\_\_\_

REVIEWED BY:

\_\_\_\_\_  
Karl Merbach, Solid Waste Division Manager

