

Change Order

PROJECT <i>(Name and address):</i> Fire Station #5 Addition Renovation Rapid City, South Dakota	CHANGE ORDER NUMBER: 001 DATE: August 18, 2017	OWNER: <input checked="" type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Scull Construction Services, Inc. P.O. Box 7636 Rapid City, SD 57709-7636	ARCHITECT'S PROJECT NUMBER: 17608 CONTRACT DATE: May 16, 2017 CONTRACT FOR: General Construction	ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)




- RFP #1R - Provide new 4" fire service - Add: \$11,050.93
- RFP #2 - Remove sand and backfill with native soils at former tank - Add: \$484.76
- RFP #3 - Add reinforcing to north driveway approach - Add: \$866.29
- RFP #4 - Add three fire horn/strobes - Add: \$1,130.23
- RFP #5 - Electric / IT changes - Add: \$7,082.63
- Total Change - Add: \$20,614.84

The original Contract Sum was	\$ 457,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 457,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 20,614.84
The new Contract Sum including this Change Order will be	\$ 477,614.84

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Upper Deck Architects, Inc. ARCHITECT <i>(Firm name)</i>	Scull Construction Services, Inc. CONTRACTOR <i>(Firm name)</i>	City of Rapid City OWNER <i>(Firm name)</i>
50 Minnesota Street Suite 1 Rapid City, South Dakota ADDRESS	P.O. Box 7636 Rapid City, SD 57709-7636 ADDRESS	300 6th Street Rapid City, SD 57701 ADDRESS
 BY <i>(Signature)</i>	 BY <i>(Signature)</i>	 BY <i>(Signature)</i>
Jerry Eisenbraun, Project Manager <i>(Typed name)</i>	Daniel Wegner <i>(Typed name)</i>	 <i>(Typed name)</i>
8/18/17 DATE	8-22-17 DATE	 DATE

