REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Jolly Lane to Reservoir Road Trunk Sewer Extension
Project No. 14-2121
CIP #: 51005

Project Description: This project is for the design and bidding professional services of a sanitary trunk sewer from Reservoir Road to the Jolly Lane Lift Station.

Consultant: KTM Design Solutions, Inc.

Original Contract Amount: $225,321.00
Original Contract Date: September 17, 2013
Original Completion Date: May 30, 2014

Addendum No: 3
Amendment Description: The amendment to the agreement includes adjustment of the project schedule, adjustment of contract amount to reflect current billing rates, and additional project tasks determined to be necessary including flood plain modeling, surveying, design submittals, adjusted project alignment evaluations, utility coordination and easement acquisition not contemplated in agreements to date, as reflected in Attachments A, B and C.

Current Contract Amount: $260,073.00
Change Requested: $128,608.00
New Contract Amount: $388,681.00
Current Completion Date: February 29, 2016
New Completion Date: December 1, 2020

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Code</th>
<th>Code</th>
<th>Code</th>
</tr>
</thead>
<tbody>
<tr>
<td>$128,608.00</td>
<td>831</td>
<td>4223</td>
<td>604</td>
</tr>
<tr>
<td>839</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Total

Agreement Review & Approvals

Project Manager: [Signature] 12/20/19
Division Manager: [Signature] 12-20-19
Department Director:  
City Attorney: [Signature] 12-22-19

FUNDING SOURCE USE ONLY
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

In the boxes:
- Appropriation: 1/20/19
- Cash Flow: Y

Routing Instructions
Route two originals of the Agreement for review and signatures. Finance Office - Retain one original. Project Manager - Retain second original for delivery to Consultant. cc: Public Works Engineering Project Manager

109A Rev. 03/2009