AMENDMENT NO. 1 TO AGREEMENT


Background Data: Effective Date of Agreement: May 13, 2019  
Owner: City of Rapid City  
Engineer: Franklin Engineering & Consultants, L.L.C.

Nature of Amendment: The City of Rapid City (City) contracted with Franklin Engineering & Consultants, L.L.C. (Franklin) to assist the City with trouble-shooting the Landfill’s Gas Collection and Control System (GCCS). The purpose of trouble-shooting GCCS was to ascertain the source(s) of a vacuum loss in the system. During the initial trouble-shooting phase, indications of a potential programming/controls issue was observed and a need for additional expertise arose. Assistance with trouble-shooting the PLC program associated with the existing enclosed blower/flareskid system is required. The attached Exhibit A details the additional services and Exhibit B details the additional level of effort.

Current Contract Amount: $24,460.00  
Change Requested: $12,395.00  
New Contract Amount: $36,855.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: June 10, 2019.

CITY OF RAPID CITY

By: ________________________________  
Mayor

Date Signed: ________________________

ENGINEER:

By: ________________________________  
Finance Officer

Date Signed: ________________________

ATTEST:

By: ________________________________  
Date Signed: ________________________

Reviewed By:

Stacey Titus, Operations Project Manager