AMENDMENT NO.2 TO AGREEMENT FOR SCOPE OF SERVICES

PERRINE AND UNNAMED TRIBUTARY DRAINAGE BASIN DESIGN PLAN (DBDP) AMENDMENT

PHASE 2

CIP / PROJECT NO. 51189.2 / 18-2430

AMENDMENT SCOPE OF SERVICES.

The City of Rapid City has requested extra work for Hydrologic and Hydraulic modeling modifications required due to additional changes to land uses in the basin, and to account for major drainage item modifications related to the proposed Shepherd Hills TIFF, including preparation of a Technical Memorandum relating to the major drainage affected by the Shepherd Hills TIFF.

Completion Date is extended to May 31, 2021.

END OF SCOPE NARRATIVE
AMENDMENT 2
EXHIBIT B  TASK SCHEDULE
PHASE 2 SERVICES
PERRINE AND UNNAMED TRIBUTARY DRAINAGE BASIN DESIGN PLAN (DBDP) AMENDMENT
CIP / PROJECT NO. 51189.2 / 18-2430
FMG Engineering

<table>
<thead>
<tr>
<th>PHASE 2 - TASK 1 - PRELIMINARY DESIGN SERVICES</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>A2.1 Update and Modify HECHMS Modeling and Preparation of TIFF Technical Memorandum</td>
<td>$ 8,784.00</td>
</tr>
<tr>
<td>TOTAL</td>
<td>$ 8,784.00</td>
</tr>
</tbody>
</table>