REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: FEMA LOMR – Southeast and Truck Bypass Drainages
Project No. 20-2569

CIP #: 51275

Project Description: Prepare LOMR (Letter of Map Revision) for FEMA FIRM (Flood Insurance Rate Maps) to correct the existing regulatory floodplain boundaries for the Southeast and Truck Bypass Drainages. The LOMR is required to be modeled based on existing conditions which reflect modifications made to Highway 79 and the construction of the Southeast Connector.

Consultant: Ferber Engineering Company

Original Contract Amount: $43,570.00
Original Contract Date: 2/21/2020
Original Completion Date: 12/31/2021

Addendum No: 2

Amendment Description: The amendment to the agreement includes adjustment of the project schedule, adjustment of contract amount to reflect current billing rates, and additional project tasks determined to be necessary for completion of the LOMR, as reflected in attached Exhibits A, B and C.

Current Contract Amount: $43,570.00
Change Requested: $59,120.00
New Contract Amount: $102,690.00
Current Completion Date: July 30, 2021
New Completion Date: July 30, 2022

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$59,120.00</td>
<td>7402</td>
<td>4223</td>
<td>609</td>
<td>Stormwater</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>$59,120.00</td>
<td>Total</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager: <Signature> 7-15-21
CIP Manager: <Signature> 7-20-21
City Attorney: <Signature> 7-20-21
Department Director: <Signature> 7-16-21

FINANCE OFFICE USE ONLY
( Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)
Appropriation: Y N
Cash Flow: Y N

Routing Instructions
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

Rev. 03/2009