

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Deadwood Avenue Reconstruction, I-90 to Meade County
Project No. 17-2375

CIP #: 50437

Project Description: Joint project between the City and County to reconstruct Deadwood Avenue from I-90 to Meade County. The agreement is for Final Design and Bidding Services only. Preliminary design was completed under a separate contract. County will reimburse the City 33% of all street/drainage related design costs.

Consultant: FMG, Inc.

Original Contract Amount: \$90,045.00

Original Contract Date: August 6, 2018

Original Completion Date: May 31, 2019

Addendum No: N/A

Amendment Description: Correct Funding Distribution for Amendment #1

Current Contract Amount:	\$90,045.00	Current Completion Date:	May 31, 2019
Change Requested:	\$26,180.00		
New Contract Amount:	\$116,225.00	New Completion Date:	December 31, 2022

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$2,000.00	834	4223	604	
\$2,300.00	8911	4223	505	
\$21,880.00	8910	4223	505	*Previously approved as 8911, corrected to 8910
\$26,180.00	Total			

Agreement Review & Approvals

Project Manager _____ Date _____

Division Manager _____ Date _____

CIP Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N