CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #6
WEST OMAHA DRAINAGE AND UTILITY IMPROVEMENTS
PROJECT NO. 15-2316 / CIP NO. 50904.1
January 25, 2019
ORIGINAL CONTRACT AMOUNT: $4,099,992.79
CONTRACTOR: LIND EXCO, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION-PROJECT 1	LS	1	$76,765.19	$76,765.19	1	$76,765.19	$0.00
2	MOBILIZATION-PROJECT 2	LS	1	$62,807.89	$62,807.89	1	$62,807.89	$0.00
3	INCIDENTAL	LS	1	$104,914.59	$104,914.59	1	$104,914.59	$0.00
4	CONSTRUCTION STAKING	LS	1	$37,940.95	$37,940.95	1	$37,940.95	$0.00
5	CORNERS	EA	6	$188.32	$1,129.92	6	$1,129.92	$0.00
6	RAILROAD INSURANCE	EA	1	$4,582.54	$4,582.54	1	$4,582.54	$0.00
7	CLEARING & GRUBBING, TREES	EA	15	$1,286.88	$19,303.20	15	$19,303.20	$0.00
7A	CLEARING & GRUBBING TREES PAR	EA	4	$1,286.88	$5,147.52	4	$5,147.52	$0.00
8	CLEARING & GRUBBING	LS	1	$2,068.26	$2,068.26	1	$2,068.26	$0.00
9	REMOVE MANHOLE	EA	11	$462.06	$5,082.66	11	$5,082.66	$0.00
10	LIFT STATION	EA	1	$256.37	$256.37	1	$256.37	$0.00
11	HYDRANT & AUX VALVE	EA	5	$310.63	$1,553.15	5	$1,553.15	$0.00
12	ABANDON WATER VALVE & BOX	EA	16	$25.86	$413.76	16	$413.76	$0.00
13	MAIN	LS	1	$3,441.93	$3,441.93	1	$3,441.93	$0.00
14	REMOVE STORM SEWER MAIN	LF	940	$10.72	$10,076.80	940	$10,076.80	$0.00
15	MANHOLE	EA	2	$492.73	$985.46	2	$985.46	$0.00
16	BOX	EA	3	$396.44	$1,189.32	3	$1,189.32	$0.00
17	REMOVE TYPE "B" INLET	EA	3	$414.43	$1,243.29	3	$1,243.29	$0.00
18	MILL AC PAVEMENT, 1"	SY	4018	$4.47	$17,960.46	4018	$17,960.46	$0.00
19	REMOVE AC PAVEMENT	SY	7281	$2.94	$21,406.14	7281	$21,406.14	$0.00
20	REMOVE PCC PAVEMENT	SY	1111	$6.01	$6,677.11	1111	$6,677.11	$0.00
21	PAVEMENT	SY	833	$4.27	$3,556.91	833	$3,556.91	$0.00
22	GUTTER	LF	2397	$7.12	$17,066.64	2397	$17,066.64	$0.00
23	PAN	SY	184	$11.51	$2,117.84	184	$2,117.84	$0.00
24	REMOVE PCC SIDEWALK	SF	7946	$0.59	$4,688.14	7946	$4,688.14	$0.00
24A	REMOVE PCC SIDEWALK PARKS	SF	1320	$0.59	$778.80	1320	$778.80	$0.00
25	REMOVE & RESET FENCE	LF	184	$19.17	$3,527.28	184	$3,527.28	$0.00
26	REMOVE & RESET MAILBOX	EA	1	$345.26	$345.26	1	$345.26	$0.00
27	REMOVE & RESET SIGN	EA	10	$106.72	$1,067.20	10	$1,067.20	$0.00

28	AASHTO T-180 SOIL TEST	EA	4	$188.32	$753.28	4	$753.28	$0.00
29	UNCLASSIFIED EXCAVATION	CY	25352	$4.77	$120,929.04	25352	$120,929.04	$0.00
30	DIGOUTS	CY	0	$18.72	$0.00	0	$0.00	$0.00
31	BOX CULVERT UNDERCUT	CY	1083	$8.23	$8,913.09	1083	$8,913.09	$0.00
32	CRUSHED ROCK	T	293	$35.52	$10,407.36	293	$10,407.36	$0.00
33	TOPSOIL, PLACE	CY	4745	$6.09	$28,897.05	4745	$28,897.05	$0.00
34	SODDING	SY	561.25	$7.53	$4,226.21	561.25	$4,226.21	$0.00
35	MULCHING, NON-IRRIGATED SEED	SY	20523	$0.31	$6,362.13	20523	$6,362.13	$0.00
36	MULCHING, WETLAND SEED MIX	SY	23115	$1.00	$23,115.00	23115	$23,115.00	$0.00
37	EXCAVATION, ROCK (TRENCH)	CY	5	$90.70	$453.50	5	$453.50	$0.00
38	BORE	LF	127	$459.51	$58,357.77	127	$58,357.77	$0.00
39	(TRENCH)	LF	90	$116.18	$10,456.20	90	$10,456.20	$0.00
40	PIPE ENCASEMENT	LF	314	$38.46	$12,076.44	314	$12,076.44	$0.00
41	BACKFILL MATERIAL (TRENCH)	CY	10	$129.10	$1,291.00	10	$1,291.00	$0.00
42	TYPE I BEDDING MATERIAL	T	237.01	$20.00	$4,740.20	237.01	$4,740.20	$0.00
43	TYPE III FOUNDATION MATERIAL	T	483.76	$33.43	$16,172.10	483.76	$16,172.10	$0.00
44	TYPE IV FOUNDATION MATERIAL	T	43.3	$34.84	$1,508.57	43.3	$1,508.57	$0.00
45	8" PVC SEWER MAIN (6'- 8')	LF	195	$21.14	$4,122.30	195	$4,122.30	$0.00
46	8" PVC SEWER MAIN (8'-10')	LF	1162	$21.14	$24,564.68	1162	$24,564.68	$0.00
47	8" PVC SEWER MAIN (10'-12')	LF	716	$24.62	$17,627.92	716	$17,627.92	$0.00
48	8" PVC SEWER MAIN (12'-14')	LF	390	$28.90	$11,271.00	390	$11,271.00	$0.00
49	8" PVC SEWER MAIN (14'-16')	LF	131	$33.35	$4,368.85	131	$4,368.85	$0.00
50	21" PVC SEWER MAIN (10'-12')	LF	278	$57.35	$15,943.30	278	$15,943.30	$0.00
51	21" PVC SEWER MAIN (12'-14')	LF	436	$61.79	$26,940.44	436	$26,940.44	$0.00
52	21" PVC SEWER MAIN (14'-16')	LF	112	$61.79	$6,920.48	112	$6,920.48	$0.00
53	21" PVC SEWER MAIN (16'-18')	LF	45	$77.31	$3,478.95	45	$3,478.95	$0.00
54	30" PVC SEWER MAIN (10'-12')	LF	62	$259.08	$16,062.96	62	$16,062.96	$0.00
55	SERVICE	LF	609.25	$26.79	$16,321.81	609.25	$16,321.81	$0.00
56	STANDARD MANHOLE, 48"	EA	10	$3,575.70	$35,757.00	10	$35,757.00	$0.00
57	INTERNAL DROP	EA	1	$8,248.93	$8,248.93	1	$8,248.93	$0.00
58	STANDARD MANHOLE, 84"	EA	1	$13,533.33	$13,533.33	1	$13,533.33	$0.00
59	STANDARD MANHOLE, 120"	EA	1	$27,226.14	$27,226.14	1	$27,226.14	$0.00
60	TERMINATION MANHOLE, 48"	EA	3	$3,398.54	$10,195.62	3	$10,195.62	$0.00
61	DROP MANHOLE, 48"	EA	2	$4,097.90	$8,195.80	2	$8,195.80	$0.00
62	EXTRA MANHOLE DEPTH, 48"	VF	95.3	$155.14	$14,784.84	95.3	$14,784.84	$0.00
63	4" PVC SEWER CLEANOUT	EA	18	$203.66	$3,665.88	18	$3,665.88	$0.00
64	21" PVC SEWER CAP	EA	1	$650.58	$650.58	1	$650.58	$0.00

65	8" PVC SEWER CAP	EA	3	$71.46	$214.38	3	$214.38	$0.00
66	MAIN	EA	8	$350.64	$2,805.12	8	$2,805.12	$0.00
67	RECONNECT SEWER SERVICE	EA	12	$283.71	$3,404.52	12	$3,404.52	$0.00
68	CONNECT TO EXISTING MANHOLE	EA	1	$408.67	$408.67	1	$408.67	$0.00
69	BYPASS	LS	1	$39,804.42	$39,804.42	1	$39,804.42	$0.00
70	BYPASS PUMPING	LS	1	$5,359.70	$5,359.70	1	$5,359.70	$0.00
71	DISC GOLF SEWER BYPASS	LS	1	$46,621.74	$46,621.74	1	$46,621.74	$0.00
72	4" PVC WATER MAIN	LF	50	$43.04	$2,152.00	50	$2,152.00	$0.00
73	RESTRAINED JOINT	LF	607	$31.06	$18,853.42	607	$18,853.42	$0.00
74	RESTRAINED JOINT	LF	1540	$42.00	$64,680.00	1540	$64,680.00	$0.00
75	RESTRAINED JOINT	LF	989	$61.50	$60,823.50	989	$60,823.50	$0.00
76	4" 22.5 DEGREE BEND	EA	2	$315.88	$631.76	2	$631.76	$0.00
77	4" 45 DEGREE BEND	EA	11	$317.76	$3,495.36	11	$3,495.36	$0.00
78	6" 11.25 DEGREE BEND	EA	3	$349.08	$1,047.24	3	$1,047.24	$0.00
79	6" 45 DEGREE BEND	EA	6	$358.91	$2,153.46	6	$2,153.46	$0.00
80	6" 90 DEGREE BEND	EA	5	$375.87	$1,879.35	5	$1,879.35	$0.00
81	8" 11.25 DEGREE BEND	EA	3	$467.90	$1,403.70	3	$1,403.70	$0.00
82	8" 22.5 DEGREE BEND	EA	1	$465.17	$465.17	1	$465.17	$0.00
83	8" 45 DEGREE BEND	EA	11	$488.77	$5,376.47	11	$5,376.47	$0.00
84	8" 90 DEGREE BEND	EA	4	$517.09	$2,068.36	4	$2,068.36	$0.00
85	12" 11.25 DEGREE BEND	EA	4	$695.01	$2,780.04	4	$2,780.04	$0.00
86	12" 22.5 DEGREE BEND	EA	3	$709.14	$2,127.42	3	$2,127.42	$0.00
87	12" 45 DEGREE BEND	EA	14	$736.81	$10,315.34	14	$10,315.34	$0.00
88	4" MJ CAP	EA	0	$239.44	$0.00	0	$0.00	$0.00
89	6" MJ CAP	EA	8	$268.96	$2,151.68	8	$2,151.68	$0.00
90	8" MJ CAP	EA	9	$344.16	$3,097.44	9	$3,097.44	$0.00
91	12" MJ CAP	EA	2	$483.68	$967.36	2	$967.36	$0.00
92	6" X 4" REDUCER	EA	4	$328.79	$1,315.16	4	$1,315.16	$0.00
93	8" X 6" REDUCER	EA	2	$422.63	$845.26	2	$845.26	$0.00
94	12" X 4" REDUCER	EA	1	$555.50	$555.50	1	$555.50	$0.00
95	12" X 8" REDUCER	EA	3	$583.54	$1,750.62	3	$1,750.62	$0.00
96	6" X 6" X 4" TEE	EA	1	$454.43	$454.43	1	$454.43	$0.00
97	8" X 8" X 4" TEE	EA	1	$571.45	$571.45	1	$571.45	$0.00
98	8" X 8" X 6" TEE	EA	9	$595.47	$5,359.23	9	$5,359.23	$0.00
99	12" X 12" X 6" TEE	EA	8	$874.47	$6,995.76	8	$6,995.76	$0.00
100	12" X 12" X 8" TEE	EA	2	$931.25	$1,862.50	2	$1,862.50	$0.00

101	12" X 12" X 12" TEE	EA	3	$1,095.42	$3,286.26	3	$3,286.26	$0.00
102	VALVE	EA	2	$5,555.30	$11,110.60	2	$11,110.60	$0.00
103	W/ VALVE	EA	2	$8,004.44	$16,008.88	2	$16,008.88	$0.00
104	6" GATE VALVE W/ BOX	EA	9	$1,373.75	$12,363.75	9	$12,363.75	$0.00
105	8" GATE VALVE W/ BOX	EA	10	$1,944.80	$19,448.00	10	$19,448.00	$0.00
106	12" GATE VALVE W/BOX	EA	10	$3,377.38	$33,773.80	10	$33,773.80	$0.00
107	FIRE HYDRANT W/AUX VALVE	EA	11	$5,106.94	$56,176.34	11	$56,176.34	$0.00
108	BOLLARDS	EA	11	$283.56	$3,119.16	11	$3,119.16	$0.00
109	1" COPPER SERVICE	LF	466	$32.70	$15,238.20	466	$15,238.20	$0.00
110	3/4" COPPER SERVICE	LF	0	$38.85	$0.00	0	$0.00	$0.00
111	1.5" COPPER SERVICE	LF	8	$86.18	$689.44	8	$689.44	$0.00
112	2" COPPER SERVICE	LF	4	$99.73	$398.92	4	$398.92	$0.00
113	1" CURB STOP & BOX	EA	11	$278.16	$3,059.76	11	$3,059.76	$0.00
114	3/4" CURB STOP & BOX	EA	0	$238.47	$0.00	0	$0.00	$0.00
115	1.5" CURB STOP & BOX	EA	1	$489.52	$489.52	1	$489.52	$0.00
116	2" CURB STOP & BOX	EA	0	$540.49	$0.00	0	$0.00	$0.00
117	MAIN	EA	13	$479.04	$6,227.52	13	$6,227.52	$0.00
118	RECONNECT WATER SERVICE	EA	14	$411.22	$5,757.08	14	$5,757.08	$0.00
119	WATER SERVICE	LS	1	$2,174.77	$2,174.77	1	$2,174.77	$0.00
120	FLUSH MOUNTED TEST STATION	EA	11	$177.22	$1,949.42	11	$1,949.42	$0.00
121	WIRE	EA	23	$74.80	$1,720.40	23	$1,720.40	$0.00
122	LARGE	EA	0	$96.19	$0.00	0	$0.00	$0.00
123	18" RCP, CLASS III	LF	164	$74.62	$12,237.68	164	$12,237.68	$0.00
124	24" RCP, CLASS III	LF	578	$66.34	$38,344.52	578	$38,344.52	$0.00
125	36" RCP, CLASS II	LF	372	$112.71	$41,928.12	372	$41,928.12	$0.00
126	48" RCP, CLASS II	LF	110	$189.22	$20,814.20	110	$20,814.20	$0.00
127	54" RCP, CLASS II	LF	32	$219.79	$7,033.28	32	$7,033.28	$0.00
128	60" RCP, CLASS II	LF	254	$250.83	$63,710.82	254	$63,710.82	$0.00
129	JACKING 60" RCP	LF	114	$1,775.98	$202,461.72	114	$202,461.72	$0.00
130	18" RCP, CLASS II, ARCH	LF	90	$87.05	$7,834.50	90	$7,834.50	$0.00
131	24" RCP, CLASS II, ARCH	LF	124	$109.75	$13,609.00	124	$13,609.00	$0.00

132	48" HDPE, SOIL TIGHT	LF	86	$105.99	$9,115.14	86	$9,115.14	$0.00
133	18" RCP FLARED END, ARCH	EA	6	$689.91	$4,139.46	6	$4,139.46	$0.00
134	24" RCP FLARED END, ARCH	EA	7	$760.31	$5,322.17	7	$5,322.17	$0.00
135	36" RCP FLARED END	EA	2	$1,542.76	$3,085.52	2	$3,085.52	$0.00
136	48" RCP FLARED END	EA	1	$2,095.10	$2,095.10	1	$2,095.10	$0.00
137	18" RCP 45 DEGREE BEND	EA	2	$949.58	$1,899.16	2	$1,899.16	$0.00
138	24" RCP 15 DEGREE BEND	EA	1	$1,390.48	$1,390.48	1	$1,390.48	$0.00
139	24" RCP 45 DEGREE BEND	EA	5	$1,390.46	$6,952.30	5	$6,952.30	$0.00
140	36" RCP 7.5 DEGREE BEND	EA	12	$2,228.95	$26,747.40	12	$26,747.40	$0.00
141	36" RCP 45 DEGREE BEND	EA	2	$2,228.96	$4,457.92	2	$4,457.92	$0.00
142	48" RCP 7.5 DEGREE BEND	EA	9	$3,164.01	$28,476.09	9	$28,476.09	$0.00
143	60" RCP 7.5 DEGREE BEND	EA	4	$3,911.34	$15,645.36	4	$15,645.36	$0.00
144	18" RCP PLUG/CAP	EA	2	$303.26	$606.52	2	$606.52	$0.00
145	60" RCP PLUG/CAP	EA	2	$855.14	$1,710.28	2	$1,710.28	$0.00
146	24" X 24" X 18" RCP TEE	EA	1	$1,372.49	$1,372.49	1	$1,372.49	$0.00
147	54" X 54" X 18" RCP TEE	EA	2	$2,645.39	$5,290.78	2	$5,290.78	$0.00
148	36" X 18" RCP REDUCER	EA	1	$405.62	$405.62	1	$405.62	$0.00
149	7' X 3' PRECAST BOX CULVERT	LF	128	$606.04	$77,573.12	128	$77,573.12	$0.00
150	14' X 3' PRECAST BOX CULVERT	LF	652	$1,023.47	$667,302.44	652	$667,302.44	$0.00
151	5' X 5' JUNCTION BOX	EA	2	$7,528.02	$15,056.04	2	$15,056.04	$0.00
152	7' X 7' JUNCTION BOX	EA	1	$9,336.52	$9,336.52	1	$9,336.52	$0.00
153	16' X 4' SPECIAL JUNCTION BOX	LS	1	$15,829.13	$15,829.13	1	$15,829.13	$0.00
154	TYPE "B" INLET 2X3	EA	2	$4,431.43	$8,862.86	2	$8,862.86	$0.00
155	SEWER	EA	8	$426.20	$3,409.60	8	$3,409.60	$0.00
156	STRUCTURE	LS	1	$17,384.64	$17,384.64	1	$17,384.64	$0.00
157	DISC GOLF SPECIAL INLET W/ BOX	LS	1	$24,673.44	$24,673.44	1	$24,673.44	$0.00
158	STRUCTURE	LS	1	$9,362.05	$9,362.05	1	$9,362.05	$0.00
159	CONCRETE SPILLWAY AND	LS	1	$13,848.49	$13,848.49	1	$13,848.49	$0.00
160	HEADWALL	LS	1	$16,542.21	$16,542.21	1	$16,542.21	$0.00
161	BOX CULVERT FOOTINGS	LS	1	$3,126.83	$3,126.83	1	$3,126.83	$0.00
162	12TH STREET SEDIMENT BASIN	LS	1	$37,805.90	$37,805.90	1	$37,805.90	$0.00
163	CROSSING	LS	1	$3,402.18	$3,402.18	1	$3,402.18	$0.00
164	CLASS II RIIPRAP	T	413.53	$45.48	$18,807.34	413.53	$18,807.34	$0.00
165	CLASS III RIPRAP	T	253.18	$47.09	$11,922.25	253.18	$11,922.25	$0.00
166	MATTING	SF	11100	$13.86	$153,846.00	11100	$153,846.00	$0.00
167	TYPE 2	SY	6408	$2.20	$14,097.60	6408	$14,097.60	$0.00

168	TYPE 3	SY	3751	$2.51	$9,415.01	3751	$9,415.01	$0.00
169	1	SY	695	$6.91	$4,802.45	695	$4,802.45	$0.00
170	SILT FENCE	LF	197	$5.02	$988.94	197	$988.94	$0.00
171	SILT CURTAIN	LF	100	$24.22	$2,422.00	100	$2,422.00	$0.00
172	TRIANGULAR SILT DIKE	LF	0	$12.55	$0.00	0	$0.00	$0.00
173	VEHICLE TRACKING CONTROL	EA	5	$1,143.49	$5,717.45	5	$5,717.45	$0.00
174	12" SEDIMENT CONTROL WATTLE	LF	2720	$4.08	$11,097.60	2720	$11,097.60	$0.00
175	GRAVEL FILTER SOCK	LF	127	$12.55	$1,593.85	127	$1,593.85	$0.00
176	INLET PROTECTION DEVICE	EA	24	$143.72	$3,449.28	24	$3,449.28	$0.00
177	TEMPORARY SEDIMENT TRAP	EA	1	$1,297.11	$1,297.11	1	$1,297.11	$0.00
178	TRAVEL GRAVEL	T	181	$18.99	$3,437.19	181	$3,437.19	$0.00
179	SURFACING	SY	645	$40.10	$25,864.50	645	$25,864.50	$0.00
180	AGGREGATE BASE COURSE	T	5701.67	$19.09	$108,844.88	5701.67	$108,844.88	$0.00
180A	PARKS	T	24	$19.09	$458.16	24	$458.16	$0.00
181	TEMPORARY	T	70	$18.23	$1,276.10	70	$1,276.10	$0.00
182	REINFORCEMENT	SY	0	$3.37	$0.00	0	$0.00	$0.00
183	REINFORCEMENT	SY	3289	$3.37	$11,083.93	3289	$11,083.93	$0.00
184	AC, CLASS E, TYPE 1 PG64-28	T	2927.94	$105.78	$309,717.49	2927.94	$309,717.49	$0.00
185	PCC PAVEMENT, 9" REINFORCED	SY	112.2	$120.53	$13,523.47	112.2	$13,523.47	$0.00
186	NONREINFORCED	SY	21.7	$112.99	$2,451.88	21.7	$2,451.88	$0.00
187	NONREINFORCED	SY	917.2	$84.12	$77,154.86	917.2	$77,154.86	$0.00
188	REINFORCED	SY	1016.08	$69.05	$70,160.32	1016.08	$70,160.32	$0.00
189	TYPE B66	LF	1885	$25.11	$47,332.35	1885	$47,332.35	$0.00
190	TYPE B69	LF	8	$43.94	$351.52	8	$351.52	$0.00
191	TYPE B610	LF	123	$43.94	$5,404.62	123	$5,404.62	$0.00
192	CONCRETE GUTTER, TYPE P6	LF	363	$25.11	$9,114.93	363	$9,114.93	$0.00
193	REINFORCED	SY	337.1	$106.72	$35,975.31	337.1	$35,975.31	$0.00
194	REINFORCED	SY	84.3	$115.51	$9,737.49	84.3	$9,737.49	$0.00
195	DOWEL BAR	EA	250	$13.81	$3,452.50	250	$3,452.50	$0.00
196	INSERT STEEL BAR IN CONCRETE	EA	267	$11.30	$3,017.10	267	$3,017.10	$0.00
197	NONREINFORCED	SF	11082.5	$5.34	$59,180.55	11082.5	$59,180.55	$0.00
197A	NONREINFORCED PARKS	SF	1850	$5.34	$9,879.00	1850	$9,879.00	$0.00
198	DETECTABLE WARNING PANEL	SF	68	$50.22	$3,414.96	68	$3,414.96	$0.00
199	GRID BLOCK WALL	SF	358	$66.13	$23,674.54	358	$23,674.54	$0.00

200	DISC GOLF BASKET RELOCATION	EA	9	$358.91	$3,230.19	9	$3,230.19	$0.00
201	DISC GOLF TEE RELOCATION	EA	9	$945.07	$8,505.63	9	$8,505.63	$0.00
202	BASE	EA	1	$10,829.74	$10,829.74	1	$10,829.74	$0.00
203	CHAIN LINK FENCE	LF	155.5	$31.37	$4,878.04	155.5	$4,878.04	$0.00
204	DECIDUOUS TREE (2" CAL B&B)	EA	7	$602.64	$4,218.48	7	$4,218.48	$0.00
205	PREFORMED DETECTOR LOOP	EA	3	$1,599.50	$4,798.50	3	$4,798.50	$0.00
206	SAWCUT DETECTOR LOOP	EA	2	$2,409.29	$4,818.58	2	$4,818.58	$0.00
207	WHITE	LF	913	$0.31	$283.03	1534	$475.54	$192.51
208	PAVEMENT MARKING, 4" WHITE	LF	580	$3.95	$2,291.00	580	$2,291.00	$0.00
209	PAVEMENT MARKING, 4" YELLOW	LF	1122	$3.95	$4,431.90	1411	$5,573.45	$1,141.55
210	PAVEMENT MARKING, 24"	LF	302	$25.11	$7,583.22	307	$7,708.77	$125.55
211	PAVEMENT MARKING, RAILROAD	EA	2	$1,067.17	$2,134.34	2	$2,134.34	$0.00
212	PAVEMENT MARKING, ARROW	EA	2	$219.71	$439.42	2	$439.42	$0.00
213	PLASTIC MARKING, 4"	LF	1445	$0.63	$910.35	1991	$1,254.33	$343.98
214	PLASTIC MARKING, 24"	LF	302	$3.77	$1,138.54	307	$1,157.39	$18.85
215	PLASTIC MARKING, ARROW	EA	2	$156.94	$313.88	2	$313.88	$0.00
216	ARROW BOARD	EA	3	$2,197.11	$6,591.33	3	$6,591.33	$0.00
217	MISCELLANEOUS	LS	1	$26,114.22	$26,114.22	1	$26,114.22	$0.00
218	TRAFFIC CONTROL	UNIT	4138	$5.02	$20,772.76	4138	$20,772.76	$0.00
219	MESSAGE SIGN	EA	2	$13,182.66	$26,365.32	2	$26,365.32	$0.00
220	FLAGGING	HR	211	$21.72	$4,582.92	211	$4,582.92	$0.00
221	6" PVC SEWER CLEANOUT	EA	2	$440.39	$880.78	2	$880.78	$0.00
222	6' PVC SEWER SERVICE	LF	20	$46.50	$930.00	20	$930.00	$0.00
223	27" MANHOLE FRAME & COVER, 7" HEIGHT	EA	2	$468.75	$937.50	2	$937.50	$0.00
224	COMPOST, MIX WITH TOPSOIL	CY	4357	$5.84	$25,444.88	4357	$25,444.88	$0.00
225	Canal Street Sewer Service (Force Account)	LS	1	$3,037.06	$3,037.06	1	$3,037.06	$0.00
226	Adjust Manhole Frame and Grate	EA	1	$689.00	$689.00	1	$689.00	$0.00
227	IRRIGATION SYSTEM REPAIR, PHASE 1	LS	1	$1,936.00	$1,936.00	1	$1,936.00	$0.00
228	IRRIGATION SYSTEM REPAIR, PHASE 2	LS	1	$4,125.00	$4,125.00	1	$4,125.00	$0.00
229	RECONNECT 401 11TH ST SANITARY SEWER SERVICE	LS	1	$3,108.20	$3,108.20	1	$3,108.20	$0.00
230	RECONNECT 1117 KNO PLACE WATER SERVICE	LS	1	$937.29	$937.29	1	$937.29	$0.00
231	LIQUIDATED DAMAGES	DAY	11	($1,300.00)	($14,300.00)	13	($16,900.00)	($2,600.00)
TOTAL					**$4,191,546.39**		**$4,190,768.83**	**($777.56)**

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	$4,191,546.39
CCO #1	$27,724.41	NET INCREASE/(DECREASE):	($777.56)
CCO #2	$120,454.98	ADJUSTED CONTRACT PRICE:	$4,190,768.83
CCO #3	$9,365.13	CHANGE TO DATE:	$90,776.04
CCO #4	$14,976.60		
CCO #5	$6,061.00		
CCO #6	($87,028.52)		
CCO #7	($777.56)		

Mandi Schmuecr 5-2-19

CONTRACTOR: Lind-Exco, Inc. DATE

4/30/19

PROJECT MANAGER: KLARE SCHROEDER, P.E. DATE

4-30-19

CITY ENGINEER: TED JOHNSON, P.E. DATE

MAYOR: STEVE ALLENDER DATE

FINANCE: PAULINE SUMPTION DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #7F to Lind-Exco, Inc. for a decrease of 777.56 based on unit pricing with the following appropriation:

Initial Funding	$680,670.73	$749,353.43	$160,587.95	$1,858,620.42	$650,760.26	$0.00	$0.00		$4,099,992.79
Fund Type	Sanitary Sewer	Water	Streets	Drainage	Stormwater	Parks Urban Forestry	Parks CIP		
Department	0833	0933	8910	8911	7402	608	8912		
Line Item	4380	4381	4370	4371	4371	4225	4372		
Fund	0604	0602	0505	0505	609	101	505		
CCO #1	$7,368.51	$5,088.98	$5,088.98	$5,088.98	$5,088.96				$27,724.41
CCO #2	$30,296.73	$22,229.07	$39,969.85	$27,821.26	$138.07				$120,454.98
CCO #3	$2,734.62	($1,287.21)	$3,220.82	$4,696.90	$0.00				$9,365.13
CCO #4	$0.00	$0.00	$0.00	$0.00	$0.00	$3,860.64	$11,115.96		$14,976.60
CCO #5	$1,030.37	$1,272.81	$242.44	$3,515.38	$0.00	$0.00	$0.00		$6,061.00
CCO #6	($18,601.60)	($36,281.51)	($6,445.32)	($28,800.43)	$1,813.46	$1,286.88	$0.00		($87,028.52)
CCO #7	($132.19)	($163.27)	($31.12)	($450.98)	$0.00	$0.00	$0.00		($777.56)
Adjusted Funding	$703,367.17	$740,212.30	$202,633.61	$1,870,491.53	$657,800.76	$5,147.52	$11,115.96	$4,190,768.85	$4,191,546.39

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #6
WEST OMAHA DRAINAGE AND UTILITY IMPROVEMENTS
PROJECT NO. 15-2316 / CIP NO. 50904.1
January 25, 2019
ORIGINAL CONTRACT AMOUNT: $4,099,992.79
CONTRACTOR: LIND EXCO, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
207	PAVEMENT MARKING PAINT, 4" WHITE	ACTUAL FIELD MEASURED QUANTITY INSTALLED.
209	COLD APPLIED PLASTIC PAVEMENT MARKING, 4" YELLOW	ACTUAL FIELD MEASURED QUANTITY INSTALLED.
210	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	ACTUAL FIELD MEASURED QUANTITY INSTALLED.
213	GROOVE FOR COLD APPLIED PLASTIC MARKING, 4"	ACTUAL FIELD MEASURED QUANTITY INSTALLED.
214	GROOVE FOR COLD APPLIED PLASTIC MARKING, 24"	ACTUAL FIELD MEASURED QUANTITY INSTALLED.
231	LIQUIDATED DAMAGES	WORKING DAY COUNT MINUS AUTHORIZED ADDITIONAL TIME.

PREPARED BY: Klare Schoeder DATE: 4/30/19

	FUNDING TYPE	Sanitary Sewer		Water		Streets		Drainage		Stormwater Utility		Parks Urban Forestry		Parks CIP		
	COST CENTER	0833		0933		8910		8911		7402		0608		8912		
	LINE ITEM	4380		4381		4370		4371		4371		4225		4372		
	FUND	0604		0602		0505		0505		0609		0101		0505		
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	
1	MOBILIZATION-PROJECT 1	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
2	MOBILIZATION-PROJECT 2	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
3	INCIDENTAL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
4	CONSTRUCTION STAKING	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
5	REESTABLISH PROPERTY CORNE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
6	RAILROAD INSURANCE	0.00	25%	0.00	25%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
7	CLEARING & GRUBBING, TREES	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
7A	CLEARING & GRUBBING TREES PA	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	100%
8	CLEARING & GRUBBING	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
9	REMOVE MANHOLE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
10	ABANDON SUM PLACE PRIVATE L	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
11	REMOVE & SALVAGE FIRE HYDRA	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
12	ABANDON WATER VALVE & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
13	LATERAL ABANDONMENTS AT 30"	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
14	REMOVE STORM SEWER MAIN	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
15	REMOVE STORM SEWER MANHOL	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
16	REMOVE CONCRETE JUNCTION B	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
17	REMOVE TYPE "B" INLET	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
18	MILL AC PAVEMENT, 1"	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
19	REMOVE AC PAVEMENT	0.00	40%	0.00	40%	0.00	0%	0.00	20%	0.00	0%	0.00	0%	0.00	0%	100%
20	REMOVE PCC PAVEMENT	0.00	25%	0.00	25%	0.00	0%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	100%
21	REMOVE PCC DRIVEWAY PAVEM	0.00	10%	0.00	70%	0.00	10%	0.00	10%	0.00	0%	0.00	0%	0.00	0%	100%
22	REMOVE CONCRETE CURB & GUT	0.00	10%	0.00	70%	0.00	10%	0.00	10%	0.00	0%	0.00	0%	0.00	0%	100%
23	REMOVE CONCRETE FILLET & PA	0.00	20%	0.00	60%	0.00	0%	0.00	20%	0.00	0%	0.00	0%	0.00	0%	100%
24	REMOVE PCC SIDEWALK	0.00	10%	0.00	80%	0.00	0%	0.00	10%	0.00	0%	0.00	0%	0.00	0%	100%
24A	REMOVE PCC SIDEWALK PARKS	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
25	REMOVE & RESET FENCE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
26	REMOVE & RESET MAILBOX	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
27	REMOVE & RESET SIGN	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%

28	AASHTO T-180 SOIL TEST	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
29	UNCLASSIFIED EXCAVATION	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
30	UNCLASSIFIED EXCAVATION, DIG	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
31	BOX CULVERT UNDERCUT	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
32	CRUSHED ROCK	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
33	TOPSOIL, PLACE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
34	SODDING	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
35	SEEDING, FERTILIZING, & MULCHI	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
36	SEEDING, FERTILIZING, & MULCHI	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
37	EXCAVATION, ROCK (TRENCH)	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
38	16" X 1/2" STEEL PIPE CASING & B	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
39	16" X 1/2" STEEL PIPE CASING (TR	0.00	50%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
40	PIPE ENCASEMENT	0.00	40%	0.00	40%	0.00	0%	0.00	20%	0.00	0%	0.00	0%	0.00	0%	100%
41	CONTROLLED LOW STRENGTH BA	0.00	40%	0.00	40%	0.00	0%	0.00	20%	0.00	0%	0.00	0%	0.00	0%	100%
42	TYPE I BEDDING MATERIAL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
43	TYPE III FOUNDATION MATERIAL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
44	TYPE IV FOUNDATION MATERIAL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
45	8" PVC SEWER MAIN (6'- 8')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
46	8" PVC SEWER MAIN (8'-10')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
47	8" PVC SEWER MAIN (10'-12')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
48	8" PVC SEWER MAIN (12'-14')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
49	8" PVC SEWER MAIN (14'-16')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
50	21" PVC SEWER MAIN (10'-12')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
51	21" PVC SEWER MAIN (12'-14')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
52	21" PVC SEWER MAIN (14'-16')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
53	21" PVC SEWER MAIN (16'-18')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
54	30" PVC SEWER MAIN (10'-12')	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
55	4" PVC SANITARY SEWER SERVIC	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
56	STANDARD MANHOLE, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
57	SPECIAL MANHOLE, 60" WITH INT	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
58	STANDARD MANHOLE, 84"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
59	STANDARD MANHOLE, 120"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
60	TERMINATION MANHOLE, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
61	DROP MANHOLE, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
62	EXTRA MANHOLE DEPTH, 48"	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
63	4" PVC SEWER CLEANOUT	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
64	21" PVC SEWER CAP	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

65	8" PVC SEWER CAP	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
66	CONNECT TO EXISTING SEWER M	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
67	RECONNECT SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
68	CONNECT TO EXISTING MANHOLE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
69	OSHKOSH STREET SEWER BYPA	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
70	BYPASS PUMPING	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
71	DISC GOLF SEWER BYPASS	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
72	4" PVC WATER MAIN	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
73	6" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
74	8" PVC WATER MAIN C-900, DR 18	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
75	12" PVC WATER MAIN C-900, DR 1	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
76	4" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
77	4" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
78	6" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
79	6" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
80	6" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
81	8" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
82	8" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
83	8" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
84	8" 90 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
85	12" 11.25 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
86	12" 22.5 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
87	12" 45 DEGREE BEND	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
88	4" MJ CAP	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
89	6" MJ CAP	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
90	8" MJ CAP	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
91	12" MJ CAP	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
92	6" X 4" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
93	8" X 6" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
94	12" X 4" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
95	12" X 8" REDUCER	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
96	6" X 6" X 4" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
97	8" X 8" X 4" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
98	8" X 8" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
99	12" X 12" X 6" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
100	12" X 12" X 8" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%

101	12" X 12" X 12" TEE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
102	30" X 30" X 8" TAPPING SLEEVE W	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
103	30" X 30" X 12" TAPPING SLEEVE V	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
104	6" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
105	8" GATE VALVE W/ BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
106	12" GATE VALVE W/BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
107	FIRE HYDRANT W/AUX VALVE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
108	FIRE HYDRANT PROTECTION BOL	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
109	1" COPPER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
110	3/4" COPPER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
111	1.5" COPPER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
112	2" COPPER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
113	1" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
114	3/4" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
115	1.5" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
116	2" CURB STOP & BOX	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
117	CONNECT TO EXISTING WATER M	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
118	RECONNECT WATER SERVICE	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
119	RECONNECT 1118 KNO PLACE W/	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
120	FLUSH MOUNTED TEST STATION	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
121	TRACER WIRE ACCESS BOX - 2-W	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
122	TRACER WIRE ACCESS BOX - LAR	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
123	18" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
124	24" RCP, CLASS III	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
125	36" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
126	48" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
127	54" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
128	60" RCP, CLASS II	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
129	JACKING 60" RCP	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
130	18" RCP, CLASS II, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
131	24" RCP, CLASS II, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%

132	48" HDPE, SOIL TIGHT	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
133	18" RCP FLARED END, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
134	24" RCP FLARED END, ARCH	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
135	36" RCP FLARED END	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
136	48" RCP FLARED END	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
137	18" RCP 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
138	24" RCP 15 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
139	24" RCP 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
140	36" RCP 7.5 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
141	36" RCP 45 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
142	48" RCP 7.5 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
143	60" RCP 7.5 DEGREE BEND	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
144	18" RCP PLUG/CAP	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
145	60" RCP PLUG/CAP	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
146	24" X 24" X 18" RCP TEE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
147	54" X 54" X 18" RCP TEE	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
148	36" X 18" RCP REDUCER	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
149	7' X 3' PRECAST BOX CULVERT	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
150	14' X 3' PRECAST BOX CULVERT	0.00	0%	0.00	0%	0.00	0%	0.00	45%	0.00	55%	0.00	0%	0.00	0%	100%
151	5' X 5' JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	80%	0.00	20%	0.00	0%	0.00	0%	100%
152	7' X 7' JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	70%	0.00	30%	0.00	0%	0.00	0%	100%
153	16' X 4' SPECIAL JUNCTION BOX	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
154	TYPE "B" INLET 2X3	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
155	CONNECT TO EXISTING STORM S	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
156	DISC GOLF SWQ OUTLET STRUCT	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
157	DISC GOLF SPECIAL INLET W/ BO	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
158	11TH STREET SWQ OUTLET STRU	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
159	12TH ST OUTFALL CHANNEL CON	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
160	DISC GOLF CONCRETE HEADWAL	0.00	0%	0.00	0%	0.00	0%	0.00	90%	0.00	10%	0.00	0%	0.00	0%	100%
161	BOX CULVERT FOOTINGS	0.00	50%	0.00	0%	0.00	0%	0.00	50%	0.00	0%	0.00	0%	0.00	0%	100%
162	12TH STREET SEDIMENT BASIN	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
163	30-INCH SANITARY SEWER CROS	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
164	CLASS II RIPRAP	0.00	0%	0.00	0%	0.00	0%	0.00	80%	0.00	20%	0.00	0%	0.00	0%	100%
165	CLASS III RIPRAP	0.00	0%	0.00	0%	0.00	0%	0.00	80%	0.00	20%	0.00	0%	0.00	0%	100%
166	ARTICULATED CONCRETE BLOCK	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
167	EROSION CONTROL BLANKET, TY	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%

168	EROSION CONTROL BLANKET, TY	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
169	TURF REINFORCEMENT MAT TYP	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
170	SILT FENCE	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
171	SILT CURTAIN	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
172	TRIANGULAR SILT DIKE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
173	VEHICLE TRACKING CONTROL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
174	12" SEDIMENT CONTROL WATTLE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
175	GRAVEL FILTER SOCK	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
176	INLET PROTECTION DEVICE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
177	TEMPORARY SEDIMENT TRAP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
178	TRAVEL GRAVEL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
179	TEMPORARY BIKE PATH SURFACI	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
180	AGGREGATE BASE COURSE	0.00	40%	0.00	40%	0.00	0%	0.00	20%	0.00	0%	0.00	0%	0.00	0%	100%
180A	AGGREGATE BASE COURSE PAR	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
181	GRAVEL SURFACING, TEMPORAR	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
182	GEOGRID SUBGRADE REINFORCE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
183	WOVEN GEOTEXTILE SUBGRADE	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
184	AC, CLASS E, TYPE 1 PG64-28	0.00	30%	0.00	20%	0.00	40%	0.00	10%	0.00	0%	0.00	0%	0.00	0%	100%
185	PCC PAVEMENT, 9" REINFORCED	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
186	PCC PAVEMENT, 9" NONREINFOR	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
187	PCC PAVEMENT, 10" NONREINFO	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
188	PCC APPROACH PAVEMENT, 6" RE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
189	CONCRETE CURB & GUTTER, TYP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
190	CONCRETE CURB & GUTTER, TYP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
191	CONCRETE CURB & GUTTER, TYP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
192	CONCRETE GUTTER, TYPE P6	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
193	CONCRETE FILLET & PAN, 6" REIN	0.00	10%	0.00	50%	0.00	0%	0.00	20%	0.00	20%	0.00	0%	0.00	0%	100%
194	CONCRETE FILLET & PAN, 9" REIN	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
195	DOWEL BAR	0.00	15%	0.00	10%	0.00	0%	0.00	75%	0.00	0%	0.00	0%	0.00	0%	100%
196	INSERT STEEL BAR IN CONCRETE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
197	CONCRETE SIDEWALK, 4" NONRE	0.00	0%	0.00	0%	0.00	25%	0.00	75%	0.00	0%	0.00	0%	0.00	0%	100%
197A	NONREINFORCED PARKS	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	100%
198	DETECTABLE WARNING PANEL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
199	GRID BLOCK WALL	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%

200	DISC GOLF BASKET RELOCATION	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
201	DISC GOLF TEE RELOCATION	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
202	INTERPRETIVE SIGN PANEL AND I	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	100%
203	CHAIN LINK FENCE	0.00	0%	0.00	0%	0.00	0%	0.00	50%	0.00	50%	0.00	0%	0.00	0%	100%
204	DECIDUOUS TREE (2" CAL B&B)	0.00	0%	0.00	0%	0.00	0%	0.00	100%	0.00	0%	0.00	0%	0.00	0%	100%
205	PREFORMED DETECTOR LOOP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
206	SAWCUT DETECTOR LOOP	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
207	PAVEMENT MARKING PAINT, 4" W	32.73	17%	40.43	21%	7.70	4%	111.66	58%	0.00	0%	0.00	0%	0.00	0%	100%
208	COLD APPLIED PLASTIC PAVEMEN	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
209	COLD APPLIED PLASTIC PAVEMEN	194.06	17%	239.73	21%	45.66	4%	662.10	58%	0.00	0%	0.00	0%	0.00	0%	100%
210	COLD APPLIED PLASTIC PAVEMEN	21.34	17%	26.37	21%	5.02	4%	72.82	58%	0.00	0%	0.00	0%	0.00	0%	100%
211	COLD APPLIED PLASTIC PAVEMEN	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
212	COLD APPLIED PLASTIC PAVEMEN	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
213	GROOVE FOR COLD APPLIED PLA	58.48	17%	72.24	21%	13.76	4%	199.51	58%	0.00	0%	0.00	0%	0.00	0%	100%
214	GROOVE FOR COLD APPLIED PLA	3.20	17%	3.96	21%	0.75	4%	10.93	58%	0.00	0%	0.00	0%	0.00	0%	100%
215	GROOVE FOR COLD APPLIED PLA	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
216	ARROW BOARD	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
217	TRAFFIC CONTROL, MISCELLANE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
218	TRAFFIC CONTROL	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
219	PORTABLE CHANGEABLE MESSAG	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
220	FLAGGING	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0.00	0%	100%
221	6" PVC SEWER CLEANOUT	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
222	6' PVC SEWER SERVICE	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
223	27" MANHOLE FRAME & COVER, 7'	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	100%
224	COMPOST, MIX WITH TOPSOIL	0.00	20%	0.00	20%	0.00	20%	0.00	20%	0.00	20%	0.00	0%	0.00	0%	100%
225	Canal Street Sewer Service (Force Account)	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0%	0%	100%
226	Adjust Manhole Frame and Grate	0.00	100%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0.00	0%	0%	0%	100%
227	IRRIGATION SYSTEM REPAIR, PHASE 1	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0%	0%	100%
228	IRRIGATION SYSTEM REPAIR, PHASE 2	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0%	0%	100%
229	RECONNECT 401 11TH ST SANITARY SEWER SERVICE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0%	0%	100%
230	RECONNECT 1117 KNO PLACE WATER SERVICE	0.00	17%	0.00	21%	0.00	4%	0.00	58%	0.00	0%	0.00	0%	0%	0%	100%
231	LIQUIDATED DAMAGES	-442.00	17%	-546.00	21%	-104.00	4%	-1,508.00	58%	0.00	0%	0.00	0%	0%	0%	100%
		($132.19)		($163.27)		($31.12)		($450.98)		$0.00		$0.00		$0.00		($777.56)