CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #8
East Boulevard / East North Street Utility Reconstruction
PROJECT NO. 14-2170 / CIP NO. 50866.1
JANUARY 29, 2021
ORIGINAL CONTRACT AMOUNT: $4,337,432.74
CONTRACTOR: SIMON CONTRACTORS

| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE |
|---|---|---|---|---|---|---|---|---|
| 1 | Mobilization | LS | 1.00 | $370,000.00 | $370,000.00 | 1.00 | $370,000.00 | $0.00 |
| 2 | Construction Staking | LS | 1.00 | $25,600.00 | $25,600.00 | 1.00 | $25,600.00 | $0.00 |
| 3 | Reestablish Property Corner | Each | 3.00 | $56.00 | $168.00 | 3.00 | $168.00 | $0.00 |
| 4 | Clearing | LS | 1.00 | $10,000.00 | $10,000.00 | 1.00 | $10,000.00 | $0.00 |
| 5 | Remove Concrete Curb and/or Gutter | Ft | 572.90 | $16.80 | $9,624.72 | 572.90 | $9,624.72 | $0.00 |
| 6 | Remove Curb Stop | Each | 7.00 | $141.00 | $987.00 | 7.00 | $987.00 | $0.00 |
| 7 | Remove Drop Inlet | Each | 2.00 | $338.00 | $676.00 | 2.00 | $676.00 | $0.00 |
| 8 | Remove Manhole | Each | 8.00 | $962.00 | $7,696.00 | 8.00 | $7,696.00 | $0.00 |
| 9 | Remove Storm Sewer Pipe | Ft | 150.00 | $15.80 | $2,370.00 | 150.00 | $2,370.00 | $0.00 |
| 10 | Remove Asphalt Concrete Pavement | SqYd | 1,313.00 | $15.20 | $19,957.60 | 1,313.00 | $19,957.60 | $0.00 |
| 11 | Remove Concrete Pavement | SqYd | 1,026.90 | $19.20 | $19,716.48 | 1,026.90 | $19,716.48 | $0.00 |
| 12 | Remove Concrete Driveway Pavement | SqYd | 98.60 | $21.00 | $2,070.60 | 98.60 | $2,070.60 | $0.00 |
| 13 | Remove Concrete Sidewalk | SqYd | 597.00 | $17.80 | $10,626.60 | 597.00 | $10,626.60 | $0.00 |
| 14 | Remove Concrete Retaining Wall | Ft | 21.00 | $68.60 | $1,440.60 | 21.00 | $1,440.60 | $0.00 |
| 15 | Remove Sediment | CuYd | 0.00 | $32.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 16 | Remove Erosion Control Wattle | Ft | 1,223.00 | $0.55 | $672.65 | 1,223.00 | $672.65 | $0.00 |
| 17 | Remove Sediment Filter Bag | Ft | 0.00 | $0.85 | $0.00 | 0.00 | $0.00 | $0.00 |
| 18 | Remove Silt Fence | Ft | 1,084.00 | $0.85 | $921.40 | 1,084.00 | $921.40 | $0.00 |
| 19 | Remove Gate Valve | Each | 26.00 | $285.00 | $7,410.00 | 26.00 | $7,410.00 | $0.00 |
| 20 | Salvage Fire Hydrant with Valve and Box | Each | 13.00 | $285.00 | $3,705.00 | 13.00 | $3,705.00 | $0.00 |
| 21 | Salvage Water Main Fitting | Each | 11.00 | $285.00 | $3,135.00 | 11.00 | $3,135.00 | $0.00 |
| 22 | Remove Sign for Reset | Each | 2.00 | $53.00 | $106.00 | 2.00 | $106.00 | $0.00 |
| 23 | Remove Chain Link Fence for Reset | Ft | 114.00 | $16.00 | $1,824.00 | 114.00 | $1,824.00 | $0.00 |
| 24 | Unclassified Excavation | CuYd | 4,774.00 | $12.80 | $61,107.20 | 4,774.00 | $61,107.20 | $0.00 |
| 25 | Water for Granular Material | MGal | 0.00 | $25.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 26 | Water for Vegetation | MGal | 592.00 | $68.00 | $40,256.00 | 592.00 | $40,256.00 | $0.00 |
| 27 | Placing Topsoil | CuYd | 658.00 | $4.70 | $3,092.60 | 658.00 | $3,092.60 | $0.00 |
| 28 | Contractor Furnished Topsoil | CuYd | 339.00 | $35.70 | $12,102.30 | 339.00 | $12,102.30 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 29 | Incidental Work | LS | 1.00 | $100,000.00 | $100,000.00 | 1.00 | $100,000.00 | $0.00 |
| 30 | Base Course | Ton | 1,053.30 | $38.50 | $40,552.05 | 1,053.30 | $40,552.05 | $0.00 |
| 31 | Gravel Cushion | Ton | 394.80 | $32.80 | $12,949.44 | 394.80 | $12,949.44 | $0.00 |
| 32 | Asphalt Concrete Composite | Ton | 437.80 | $185.00 | $80,993.00 | 437.80 | $80,993.00 | $0.00 |
| 33 | 7" Nonreinforced PCC Pavement | SqYd | 73.10 | $74.00 | $5,409.40 | 73.10 | $5,409.40 | $0.00 |
| 34 | 9" Nonreinforced PCC Pavement | SqYd | 336.00 | $76.00 | $25,536.00 | 336.00 | $25,536.00 | $0.00 |
| 35 | 10" Nonreinforced PCC Pavement | SqYd | 338.70 | $84.00 | $28,450.80 | 338.70 | $28,450.80 | $0.00 |
| 36 | 8" PCC Approach Pavement | SqYd | 24.50 | $76.00 | $1,862.00 | 24.50 | $1,862.00 | $0.00 |
| 37 | 9" PCC Fillet Section | SqYd | 30.90 | $85.00 | $2,626.50 | 30.90 | $2,626.50 | $0.00 |
| 38 | Dowel Bar | Each | 290.00 | $10.50 | $3,045.00 | 290.00 | $3,045.00 | $0.00 |
| 39 | Insert Steel Bar in PCC Pavement | Each | 129.00 | $13.70 | $1,767.30 | 129.00 | $1,767.30 | $0.00 |
| 40 | 18" RCP Class 2, Furnish | Ft | 378.00 | $25.00 | $9,450.00 | 378.00 | $9,450.00 | $0.00 |
| 41 | 18" RCP, Install | Ft | 378.00 | $42.00 | $15,876.00 | 378.00 | $15,876.00 | $0.00 |
| 42 | 30" RCP Class 2, Furnish | Ft | 16.00 | $65.40 | $1,046.40 | 16.00 | $1,046.40 | $0.00 |
| 43 | 30" RCP, Install | Ft | 16.00 | $42.70 | $683.20 | 16.00 | $683.20 | $0.00 |
| 44 | 42" RCP Class 3, Furnish | Ft | 250.00 | $98.00 | $24,500.00 | 250.00 | $24,500.00 | $0.00 |
| 45 | 42" RCP, Install | Ft | 250.00 | $64.00 | $16,000.00 | 250.00 | $16,000.00 | $0.00 |
| 46 | 48" RCP Class 2, Furnish | Ft | 426.00 | $114.00 | $48,564.00 | 426.00 | $48,564.00 | $0.00 |
| 47 | 48" RCP, Install | Ft | 426.00 | $43.70 | $18,616.20 | 426.00 | $18,616.20 | $0.00 |
| 48 | 48" RCP Bend, Furnish | Each | 8.00 | $315.00 | $2,520.00 | 8.00 | $2,520.00 | $0.00 |
| 49 | 48" RCP Bend, Install | Each | 8.00 | $116.00 | $928.00 | 8.00 | $928.00 | $0.00 |
| 50 | 18" RCP Flared End, Furnish | Each | 2.00 | $776.00 | $1,552.00 | 2.00 | $1,552.00 | $0.00 |
| 51 | 18" RCP Flared End, Install | Each | 2.00 | $333.00 | $666.00 | 2.00 | $666.00 | $0.00 |
| 52 | 30" RCP Flared End, Furnish | Each | 1.00 | $993.68 | $993.68 | 1.00 | $993.68 | $0.00 |
| 53 | 30" RCP Flared End, Install | Each | 1.00 | $666.00 | $666.00 | 1.00 | $666.00 | $0.00 |
| 54 | 48" RCP Flared End, Furnish | Each | 1.00 | $1,360.00 | $1,360.00 | 1.00 | $1,360.00 | $0.00 |
| 55 | 48" RCP Flared End, Install | Each | 1.00 | $1,000.00 | $1,000.00 | 1.00 | $1,000.00 | $0.00 |
| 56 | 32" Steel Encasement Pipe | Ft | 73.00 | $325.00 | $23,725.00 | 73.00 | $23,725.00 | $0.00 |
| 57 | 36" Steel Encasement Pipe | Ft | 98.00 | $325.00 | $31,850.00 | 98.00 | $31,850.00 | $0.00 |
| 58 | Pipe Encasement | Each | 46.00 | $2,570.00 | $118,220.00 | 46.00 | $118,220.00 | $0.00 |
| 59 | 4" PVC Water Main | Ft | 86.00 | $50.00 | $4,300.00 | 86.00 | $4,300.00 | $0.00 |
| 60 | 6" PVC Water Main | Ft | 738.00 | $60.00 | $44,280.00 | 738.00 | $44,280.00 | $0.00 |
| 61 | 8" PVC Water Main | Ft | 459.00 | $50.00 | $22,950.00 | 459.00 | $22,950.00 | $0.00 |
| 62 | 10" PVC Water Main | Ft | 1,912.00 | $60.00 | $114,720.00 | 1,912.00 | $114,720.00 | $0.00 |
| 63 | 12" PVC Water Main | Ft | 2,016.00 | $75.00 | $151,200.00 | 2,016.00 | $151,200.00 | $0.00 |
| 64 | 16" PVC Water Main | Ft | 1,741.00 | $110.00 | $191,510.00 | 1,741.00 | $191,510.00 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 65 | 20" PVC Water Main | Ft | 2,182.00 | $170.00 | $370,940.00 | 2,182.00 | $370,940.00 | $0.00 |
| 66 | 24" PVC Water Main | Ft | 1,967.00 | $220.00 | $432,740.00 | 1,967.00 | $432,740.00 | $0.00 |
| 67 | 1" Copper Pipe | Ft | 349.00 | $81.00 | $28,269.00 | 349.00 | $28,269.00 | $0.00 |
| 68 | 1.5" Copper Pipe | Ft | 219.00 | $55.00 | $12,045.00 | 219.00 | $12,045.00 | $0.00 |
| 69 | 2" Copper Pipe | Ft | 104.00 | $131.00 | $13,624.00 | 104.00 | $13,624.00 | $0.00 |
| 70 | 8" PVC Sewer Pipe | Ft | 2,871.00 | $50.00 | $143,550.00 | 2,871.00 | $143,550.00 | $0.00 |
| 71 | 21"PVC Sewer Pipe | Ft | 103.00 | $151.00 | $15,553.00 | 103.00 | $15,553.00 | $0.00 |
| 72 | 4" Sewer Service | Ft | 242.00 | $95.00 | $22,990.00 | 242.00 | $22,990.00 | $0.00 |
| 73 | 6" Sewer Service | Ft | 87.00 | $80.00 | $6,960.00 | 87.00 | $6,960.00 | $0.00 |
| 74 | 4" Sanitary Sewer Service Cleanout | Each | 9.00 | $810.00 | $7,290.00 | 9.00 | $7,290.00 | $0.00 |
| 75 | 6" Sanitary Sewer Service Cleanout | Each | 6.00 | $880.00 | $5,280.00 | 6.00 | $5,280.00 | $0.00 |
| 76 | 8"x6" Pipe Tee | Each | 2.00 | $1,040.00 | $2,080.00 | 2.00 | $2,080.00 | $0.00 |
| 77 | 8"x8" Pipe Tee | Each | 0.00 | $1,085.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 78 | 10"x4" Pipe Tee | Each | 2.00 | $1,510.00 | $3,020.00 | 2.00 | $3,020.00 | $0.00 |
| 79 | 10"x6" Pipe Tee | Each | 7.00 | $1,520.00 | $10,640.00 | 7.00 | $10,640.00 | $0.00 |
| 80 | 10"x10" Pipe Tee | Each | 2.00 | $1,625.00 | $3,250.00 | 2.00 | $3,250.00 | $0.00 |
| 81 | 12"x4" Pipe Tee | Each | 1.00 | $2,170.00 | $2,170.00 | 1.00 | $2,170.00 | $0.00 |
| 82 | 12"x6" Pipe Tee | Each | 4.00 | $2,190.00 | $8,760.00 | 4.00 | $8,760.00 | $0.00 |
| 83 | 12"x10" Pipe Tee | Each | 1.00 | $2,325.00 | $2,325.00 | 1.00 | $2,325.00 | $0.00 |
| 84 | 16"x4" Pipe Tee | Each | 1.00 | $2,870.00 | $2,870.00 | 1.00 | $2,870.00 | $0.00 |
| 85 | 16"x6" Pipe Tee | Each | 5.00 | $2,625.00 | $13,125.00 | 5.00 | $13,125.00 | $0.00 |
| 86 | 16"x12" Pipe Tee | Each | 1.00 | $2,800.00 | $2,800.00 | 1.00 | $2,800.00 | $0.00 |
| 87 | 20"x6" Pipe Tee | Each | 7.00 | $3,090.00 | $21,630.00 | 7.00 | $21,630.00 | $0.00 |
| 88 | 20"x10" Pipe Tee | Each | 1.00 | $3,350.00 | $3,350.00 | 1.00 | $3,350.00 | $0.00 |
| 89 | 20"x12" Pipe Tee | Each | 4.00 | $3,310.00 | $13,240.00 | 4.00 | $13,240.00 | $0.00 |
| 90 | 20"x16" Pipe Tee | Each | 1.00 | $3,400.00 | $3,400.00 | 1.00 | $3,400.00 | $0.00 |
| 91 | 20"x20" Pipe Tee | Each | 1.00 | $3,565.00 | $3,565.00 | 1.00 | $3,565.00 | $0.00 |
| 92 | 24"x6" Pipe Tee | Each | 6.00 | $3,390.00 | $20,340.00 | 6.00 | $20,340.00 | $0.00 |
| 93 | 24"x10" Pipe Tee | Each | 4.00 | $2,800.00 | $11,200.00 | 4.00 | $11,200.00 | $0.00 |
| 94 | 24"x12" Pipe Tee | Each | 1.00 | $3,675.00 | $3,675.00 | 1.00 | $3,675.00 | $0.00 |
| 95 | 24"x20" Pipe Tee | Each | 1.00 | $4,350.00 | $4,350.00 | 1.00 | $4,350.00 | $0.00 |
| 96 | 24"x24" Pipe Tee | Each | 3.00 | $4,290.00 | $12,870.00 | 3.00 | $12,870.00 | $0.00 |
| 97 | 8"x6" Pipe Cross | Each | 1.00 | $1,420.00 | $1,420.00 | 1.00 | $1,420.00 | $0.00 |
| 98 | 12"x8" Pipe Cross | Each | 1.00 | $1,775.00 | $1,775.00 | 1.00 | $1,775.00 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 99 | 12"x12" Pipe Cross | Each | 2.00 | $2,120.00 | $4,240.00 | 2.00 | $4,240.00 | $0.00 |
| 100 | 20"x12" Pipe Cross | Each | 1.00 | $2,950.00 | $2,950.00 | 1.00 | $2,950.00 | $0.00 |
| 101 | 10"x6" Pipe Reducer | Each | 8.00 | $780.00 | $6,240.00 | 8.00 | $6,240.00 | $0.00 |
| 102 | 10"x8" Pipe Reducer | Each | 1.00 | $800.00 | $800.00 | 1.00 | $800.00 | $0.00 |
| 103 | 12"x8" Pipe Reducer | Each | 1.00 | $1,040.00 | $1,040.00 | 1.00 | $1,040.00 | $0.00 |
| 104 | 12"x10" Pipe Reducer | Each | 2.00 | $1,090.00 | $2,180.00 | 2.00 | $2,180.00 | $0.00 |
| 105 | 16"x6" Pipe Reducer | Each | 1.00 | $1,315.00 | $1,315.00 | 1.00 | $1,315.00 | $0.00 |
| 106 | 20"x10" Pipe Reducer | Each | 1.00 | $1,715.00 | $1,715.00 | 1.00 | $1,715.00 | $0.00 |
| 107 | 24"x12" Pipe Reducer | Each | 1.00 | $1,910.00 | $1,910.00 | 1.00 | $1,910.00 | $0.00 |
| 108 | 24"x16" Pipe Reducer | Each | 1.00 | $2,025.00 | $2,025.00 | 1.00 | $2,025.00 | $0.00 |
| 109 | 24"x18" Pipe Reducer | Each | 1.00 | $2,400.00 | $2,400.00 | 1.00 | $2,400.00 | $0.00 |
| 110 | 24"x20" Pipe Reducer | Each | 1.00 | $2,160.00 | $2,160.00 | 1.00 | $2,160.00 | $0.00 |
| 111 | Tapping Saddle | Each | 16.00 | $655.00 | $10,480.00 | 16.00 | $10,480.00 | $0.00 |
| 112 | Deleted Item | Del | 0.00 | $0.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 113 | 1.5" Corporation Stop with Tapping Saddle | Each | 5.00 | $755.00 | $3,775.00 | 5.00 | $3,775.00 | $0.00 |
| 114 | 2" Corporation Stop with Tapping Saddle | Each | 4.00 | $850.00 | $3,400.00 | 4.00 | $3,400.00 | $0.00 |
| 115 | 1" Curb Stop with Box | Each | 13.00 | $525.00 | $6,825.00 | 13.00 | $6,825.00 | $0.00 |
| 116 | 1.5" Curb Stop with Box | Each | 6.00 | $1,570.00 | $9,420.00 | 6.00 | $9,420.00 | $0.00 |
| 117 | 2" Curb Stop with Box | Each | 4.00 | $870.00 | $3,480.00 | 4.00 | $3,480.00 | $0.00 |
| 118 | 6" Pipe Bend | Each | 28.00 | $540.00 | $15,120.00 | 28.00 | $15,120.00 | $0.00 |
| 119 | 8" Pipe Bend | Each | 2.00 | $805.00 | $1,610.00 | 2.00 | $1,610.00 | $0.00 |
| 120 | 10" Pipe Bend | Each | 21.00 | $990.00 | $20,790.00 | 21.00 | $20,790.00 | $0.00 |
| 121 | 12" Pipe Bend | Each | 17.00 | $1,330.00 | $22,610.00 | 17.00 | $22,610.00 | $0.00 |
| 122 | 16" Pipe Bend | Each | 4.00 | $1,950.00 | $7,800.00 | 4.00 | $7,800.00 | $0.00 |
| 123 | 18" Pipe Bend | Each | 11.00 | $2,460.00 | $27,060.00 | 11.00 | $27,060.00 | $0.00 |
| 124 | 24" Pipe Bend | Each | 20.00 | $2,655.00 | $53,100.00 | 20.00 | $53,100.00 | $0.00 |
| 125 | 8" Pipe Plug | Each | 1.00 | $680.00 | $680.00 | 1.00 | $680.00 | $0.00 |
| 126 | 4" Air Release Valve Assembly | Each | 1.00 | $15,200.00 | $15,200.00 | 1.00 | $15,200.00 | $0.00 |
| 127 | 4" Gate Valve with Box | Each | 4.00 | $1,120.00 | $4,480.00 | 4.00 | $4,480.00 | $0.00 |
| 128 | 6" Gate Valve with Box | Each | 5.00 | $1,370.00 | $6,850.00 | 5.00 | $6,850.00 | $0.00 |
| 129 | 8" Gate Valve with Box | Each | 4.00 | $1,840.00 | $7,360.00 | 4.00 | $7,360.00 | $0.00 |
| 130 | 10" Gate Valve with Box | Each | 10.00 | $2,530.00 | $25,300.00 | 10.00 | $25,300.00 | $0.00 |
| 130A | Furnish 10" Gate Valve with Box | Each | 2.00 | $1,535.13 | $3,070.26 | 2.00 | $3,070.26 | $0.00 |
| 131 | 12" Gate Valve with Box | Each | 15.00 | $3,160.00 | $47,400.00 | 15.00 | $47,400.00 | $0.00 |
| 131A | Furnish 12" Gate Valve with Box | Each | 1.00 | $1,942.51 | $1,942.51 | 1.00 | $1,942.51 | $0.00 |
| 132 | 16" Gate Valve with Box | Each | 6.00 | $7,620.00 | $45,720.00 | 6.00 | $45,720.00 | $0.00 |
| 133 | 20" Gate Valve with Box | Each | 11.00 | $13,520.00 | $148,720.00 | 11.00 | $148,720.00 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 134 | 24" Gate Valve with Box | Each | 6.00 | $20,860.00 | $125,160.00 | 6.00 | $125,160.00 | $0.00 |
| 135 | Tracer Wire Access Box | Each | 25.00 | $195.00 | $4,875.00 | 25.00 | $4,875.00 | $0.00 |
| 136 | Tracer Wire Access Box, Type 2 | Each | 17.00 | $415.00 | $7,055.00 | 17.00 | $7,055.00 | $0.00 |
| 137 | Fire Hydrant with Auxiliary Valve & Box | Each | 23.00 | $5,885.00 | $135,355.00 | 23.00 | $135,355.00 | $0.00 |
| 138 | Fire Hydrant Guard Post | Each | 20.00 | $515.00 | $10,300.00 | 20.00 | $10,300.00 | $0.00 |
| 139 | Imported Trench Backfill | CuYd | 0.00 | $23.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 140 | Pipe Bedding Material | Ton | 0.00 | $16.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 141 | Bore and Jack 32" Pipe | Ft | 73.00 | $700.00 | $51,100.00 | 73.00 | $51,100.00 | $0.00 |
| 142 | Bore and Jack 36" Pipe | Ft | 98.00 | $700.00 | $68,600.00 | 98.00 | $68,600.00 | $0.00 |
| 143 | Temporary Water Main Connection | Each | 2.50 | $10,500.00 | $26,250.00 | 2.50 | $26,250.00 | $0.00 |
| 144 | Reconnect Water Service | Each | 23.00 | $350.00 | $8,050.00 | 23.00 | $8,050.00 | $0.00 |
| 145 | Connect To Existing Water Main | Each | 26.00 | $570.00 | $14,820.00 | 26.00 | $14,820.00 | $0.00 |
| 146 | Reconnect Sewer Service | Each | 15.00 | $350.00 | $5,250.00 | 15.00 | $5,250.00 | $0.00 |
| 147 | Connect to Existing Sewer Main | Each | 7.00 | $1,670.00 | $11,690.00 | 7.00 | $11,690.00 | $0.00 |
| 148 | Sewer Bypass Pumping | LS | 1.00 | $25,000.00 | $25,000.00 | 1.00 | $25,000.00 | $0.00 |
| 149 | Test Station | Each | 25.00 | $445.00 | $11,125.00 | 25.00 | $11,125.00 | $0.00 |
| 150 | Exploratory Excavation | Hour | 18.00 | $280.00 | $5,040.00 | 18.00 | $5,040.00 | $0.00 |
| 151 | Controlled Density Fill | CuYd | 33.50 | $320.00 | $10,720.00 | 33.50 | $10,720.00 | $0.00 |
| 152 | Repair Retaining Wall | SqFt | 0.00 | $100.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 153 | Reset Chain Link Fence | Ft | 114.00 | $25.00 | $2,850.00 | 114.00 | $2,850.00 | $0.00 |
| 154 | Reset Sign | Each | 2.00 | $52.50 | $105.00 | 2.00 | $105.00 | $0.00 |
| 155 | Cold Applied Plastic Pavement Marking, 12" | Ft | 81.00 | $8.40 | $680.40 | 81.00 | $680.40 | $0.00 |
| 156 | Pavement Marking Paint, 4" White | Ft | 468.00 | $0.53 | $248.04 | 468.00 | $248.04 | $0.00 |
| 157 | Grooving for Cold Applied Plastic Pavement Marking, 12" | Ft | 0.00 | $4.20 | $0.00 | 0.00 | $0.00 | $0.00 |
| 158 | Type B66 Concrete Curb and Gutter | Ft | 433.00 | $26.00 | $11,258.00 | 433.00 | $11,258.00 | $0.00 |
| 159 | Type B67 Concrete Curb and Gutter | Ft | 120.00 | $31.25 | $3,750.00 | 120.00 | $3,750.00 | $0.00 |
| 160 | Type B69 Concrete Curb and Gutter | Ft | 70.00 | $36.50 | $2,555.00 | 70.00 | $2,555.00 | $0.00 |
| 161 | Type B610 Concrete Curb and Gutter | Ft | 20.00 | $41.70 | $834.00 | 20.00 | $834.00 | $0.00 |
| 162 | Type BL66 Concrete Curb and Gutter | Ft | 31.00 | $26.00 | $806.00 | 31.00 | $806.00 | $0.00 |
| 163 | Type BL67 Concrete Curb and Gutter | Ft | 22.00 | $31.20 | $686.40 | 22.00 | $686.40 | $0.00 |
| 164 | Type B6 Concrete Curb | Ft | 10.00 | $31.20 | $312.00 | 10.00 | $312.00 | $0.00 |
| 165 | Type P6 Concrete Gutter | Ft | 31.00 | $26.00 | $806.00 | 31.00 | $806.00 | $0.00 |
| 166 | Type P8 Concrete Gutter | Ft | 36.00 | $31.20 | $1,123.20 | 36.00 | $1,123.20 | $0.00 |
| 167 | 6" Concrete Valley Gutter | SqYd | 10.30 | $52.50 | $540.75 | 10.30 | $540.75 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 168 | 4" Concrete Sidewalk | SqFt | 3,560.00 | $7.50 | $26,700.00 | 3,560.00 | $26,700.00 | $0.00 |
| 169 | 5" Concrete Sidewalk | SqFt | 143.00 | $7.90 | $1,129.70 | 143.00 | $1,129.70 | $0.00 |
| 170 | 4" Reinforced Concrete Sidewalk | SqFt | 155.00 | $8.50 | $1,317.50 | 155.00 | $1,317.50 | $0.00 |
| 171 | Type 1 Detectable Warnings | SqFt | 70.00 | $47.25 | $3,307.50 | 70.00 | $3,307.50 | $0.00 |
| 172 | 2' x 3' Type B Drop Inlet | Each | 2.00 | $2,360.00 | $4,720.00 | 2.00 | $4,720.00 | $0.00 |
| 173 | 3' x 4' Type B Drop Inlet | Each | 2.00 | $3,800.00 | $7,600.00 | 2.00 | $7,600.00 | $0.00 |
| 174 | 3' x 5.5' Type B Drop Inlet | Each | 1.00 | $5,060.00 | $5,060.00 | 1.00 | $5,060.00 | $0.00 |
| 175 | 5.5'x5.5' Type B Drop Inlet | Each | 1.00 | $6,490.00 | $6,490.00 | 1.00 | $6,490.00 | $0.00 |
| 176 | 3' x 4' Type C Drop Inlet | Each | 1.00 | $3,720.00 | $3,720.00 | 1.00 | $3,720.00 | $0.00 |
| 177 | 4' x 5' Type C Drop Inlet | Each | 1.00 | $5,290.00 | $5,290.00 | 1.00 | $5,290.00 | $0.00 |
| 178 | 4' x 11' Concrete Type S Drop Inlet Base | Each | 1.00 | $3,525.00 | $3,525.00 | 1.00 | $3,525.00 | $0.00 |
| 179 | 4' x 6' Concrete Type S Drop Inlet Base | Each | 1.00 | $2,875.00 | $2,875.00 | 1.00 | $2,875.00 | $0.00 |
| 180 | 4' x 11' Precast Concrete Type S Drop Inlet Lid | Each | 1.00 | $4,210.00 | $4,210.00 | 1.00 | $4,210.00 | $0.00 |
| 181 | 4' x 6' Precast Concrete Type S Drop Inlet Lid | Each | 1.00 | $3,625.00 | $3,625.00 | 1.00 | $3,625.00 | $0.00 |
| 182 | 48" Manhole | Each | 16.00 | $4,325.00 | $69,200.00 | 16.00 | $69,200.00 | $0.00 |
| 183 | 72" Manhole | Each | 1.00 | $11,315.00 | $11,315.00 | 1.00 | $11,315.00 | $0.00 |
| 184 | Extra Depth for 48" Manhole | Ft | 95.00 | $525.00 | $49,875.00 | 95.00 | $49,875.00 | $0.00 |
| 185 | Type A7 Manhole Frame and Lid | Each | 2.00 | $460.00 | $920.00 | 2.00 | $920.00 | $0.00 |
| 186 | Connect Into Existing Manhole | Each | 2.00 | $3,500.00 | $7,000.00 | 2.00 | $7,000.00 | $0.00 |
| 187 | Abandon Manhole | Each | 4.00 | $2,000.00 | $8,000.00 | 4.00 | $8,000.00 | $0.00 |
| 188 | Class B Riprap | Ton | 257.20 | $50.00 | $12,860.00 | 257.20 | $12,860.00 | $0.00 |
| 189 | Special Permanent Seed Mixture 1 | Lb | 385.00 | $14.20 | $5,467.00 | 385.00 | $5,467.00 | $0.00 |
| 190 | Special Permanent Seed Mixture 3 | Lb | 6.20 | $40.15 | $248.93 | 6.20 | $248.93 | $0.00 |
| 191 | Hydroseeding | SqYd | 8,768.00 | $0.37 | $3,244.16 | 8,768.00 | $3,244.16 | $0.00 |
| 192 | Fertilizing | Lb | 275.00 | $1.60 | $440.00 | 275.00 | $440.00 | $0.00 |
| 193 | Fiber Reinforced Matrix | Lb | 1,250.00 | $2.50 | $3,125.00 | 1,250.00 | $3,125.00 | $0.00 |
| 194 | Sodding | SqYd | 0.00 | $5.30 | $0.00 | 0.00 | $0.00 | $0.00 |
| 195 | 6" Diameter Erosion Control Wattle | Ft | 703.00 | $4.75 | $3,339.25 | 703.00 | $3,339.25 | $0.00 |
| 196 | 9" Diameter Erosion Control Wattle | Ft | 1,600.00 | $4.75 | $7,600.00 | 1,600.00 | $7,600.00 | $0.00 |
| 197 | Remove and Reset Erosion Control Wattle | Ft | 434.00 | $2.65 | $1,150.10 | 434.00 | $1,150.10 | $0.00 |
| 198 | Temporary Sediment Barrier | Ft | 0.00 | $3.70 | $0.00 | 0.00 | $0.00 | $0.00 |
| 199 | Sediment Filter Bag | Ft | 0.00 | $4.20 | $0.00 | 0.00 | $0.00 | $0.00 |
| 200 | High Flow Silt Fence | Ft | 1,084.00 | $5.25 | $5,691.00 | 1,084.00 | $5,691.00 | $0.00 |
| 201 | Mucking Silt Fence | CuYd | 0.00 | $21.00 | $0.00 | 0.00 | $0.00 | $0.00 |
| 202 | Flocculent Housing Unit | Each | 1.00 | $4,120.00 | $4,120.00 | 1.00 | $4,120.00 | $0.00 |
| 203 | 500K Gallon Treatment Flocculent Bag | Each | 4.00 | $1,200.00 | $4,800.00 | 4.00 | $4,800.00 | $0.00 |
| 204 | Sediment Control at Inlet with Frame and Grate | Each | 19.00 | $132.00 | $2,508.00 | 19.00 | $2,508.00 | $0.00 |
| 205 | Sediment Control at Type S Reinforced Concrete Drop Inlet | Ft | 20.00 | $21.00 | $420.00 | 20.00 | $420.00 | $0.00 |
| 206 | Dewatering | LS | 1.00 | $20,000.00 | $20,000.00 | 1.00 | $20,000.00 | $0.00 |
| 207 | Sweeping | Hour | 20.00 | $112.00 | $2,240.00 | 20.00 | $2,240.00 | $0.00 |
| 208 | Type B Drainage Fabric | SqYd | 260.00 | $3.80 | $988.00 | 260.00 | $988.00 | $0.00 |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| 209 | Railroad Protective Insurance | LS | 1.00 | $1,600.00 | $1,600.00 | 1.00 | $1,600.00 | $0.00 |
| 210 | Type III Stabilization Rock | TON | 485.90 | $39.60 | $19,241.64 | 485.90 | $19,241.64 | $0.00 |
| 211 | Fiber Mulch | LB | 4,000.00 | $1.12 | $4,480.00 | 4,000.00 | $4,480.00 | $0.00 |
| 212 | Reducer 12 x 6 | Each | 1.00 | $357.13 | $357.13 | 1.00 | $357.13 | $0.00 |
| 213 | Turf Reinforcement Mat | SY | 30.00 | $8.25 | $247.50 | 30.00 | $247.50 | $0.00 |
| 214 | Removal & capping 18" Water Main | Ls | 1.00 | $5,738.56 | $5,738.56 | 1.00 | $5,738.56 | $0.00 |
| 215 | Water Main Caps, 6"&4" | Each | 2.00 | $111.30 | $222.60 | 2.00 | $222.60 | $0.00 |
| 216 | Denver Field Irrigation Repairs | LS | 1.00 | $1,751.22 | $1,751.22 | 1.00 | $1,751.22 | $0.00 |
| 217 | New York Street Irrigation Service Line Removal | LS | 1.00 | $1,817.90 | $1,817.90 | 1.00 | $1,817.90 | $0.00 |
| 218 | Quincy Street Storm Repair | LS | 1.00 | $1,037.26 | $1,037.26 | 1.00 | $1,037.26 | $0.00 |
| 219 | Rubble Removal and Disposal | LS | 1.00 | $3,250.35 | $3,250.35 | 1.00 | $3,250.35 | $0.00 |
| 220 | East St. Louis Storm Sewer Repair | LS | 1.00 | $1,958.53 | $1,958.53 | 1.00 | $1,958.53 | $0.00 |
| 221 | 34+00 Storm Sewer Install | LS | 1.00 | $3,115.80 | $3,115.80 | 1.00 | $3,115.80 | $0.00 |
| 222 | Maple Avenue Water Line | LS | 1.00 | $3,367.31 | $3,367.31 | 1.00 | $3,367.31 | $0.00 |
| 223 | Box Culvert Removal | LS | 1.00 | $3,398.58 | $3,398.58 | 1.00 | $3,398.58 | $0.00 |
| 224 | Fire Dept Down Spouts | Each | 4.00 | $161.65 | $646.60 | 4.00 | $646.60 | $0.00 |
| 225 | Inlet Drain Holes | LS | 1.00 | $1,842.18 | $1,842.18 | 1.00 | $1,842.18 | $0.00 |
| 226 | Casting change on sewer cleanouts | Each | 13.00 | $180.00 | $2,340.00 | 13.00 | $2,340.00 | $0.00 |
| 227 | Remove and Reset Traffic Control Movable Concrete Barrier | Each | 18.00 | $94.00 | $1,692.00 | 18.00 | $1,692.00 | $0.00 |
| 228 | Fire Hydrant Extensions | Each | 8.00 | $870.83 | $6,966.64 | 8.00 | $6,966.64 | $0.00 |
| 229 | Sewer Main Plug & Vent | LS | 1.00 | $3,041.96 | $3,041.96 | 1.00 | $3,041.96 | $0.00 |
| 230 | 20x20 Tee Furnish | Each | 1.00 | 768.96 | $768.96 | 1.00 | $768.96 | $0.00 |
| 231 | 20" Bend Furnish | Each | 2.00 | $447.57 | $895.14 | 2.00 | $895.14 | $0.00 |
| 232 | Plug existing 30" Sanitary Sewer on Omaha | LS | 0.00 | $3,041.96 | $0.00 | 1.00 | $3,041.96 | $3,041.96 |
| 233 | 12" cap on E St. Joe | LS | 0.00 | $297.70 | $0.00 | 1.00 | $297.70 | $297.70 |
| 234 | Added Fiber E Boulevard to 3rd along Omaha | LS | 0.00 | $7,637.99 | $0.00 | 1.00 | $7,637.99 | $7,637.99 |
| | **TOTAL** | | | | **$4,418,741.28** | | **$4,429,718.93** | **$10,977.65** |

| C.C.O. HISTORY INCREASE/(DECREASE) | | | | |
|---|---|---|---|---|
| | CCO #1 | $0.00 | PRIOR ADJUSTED CONTRACT PRICE : | $4,418,741.28 |
| | CCO #2 | $36,160.00 | NET INCREASE/(DECREASE): | $10,977.65 |
| | CCO #3 | $0.00 | ADJUSTED CONTRACT PRICE: | $4,429,718.93 |
| | CCO #4 | $5,369.90 | CHANGE TO DATE: | $92,286.19 |
| | CCO #5 | $9,975.78 | | |
| | CCO #6 | $20,471.66 | | |
| | CCO #7 | $9,331.20 | | |
| | CCO #8 | $10,977.65 | | |

CONTRACTOR: SIMON CONTRACTORS OF SD, INC. — DATE 1/26/21

PROJECT MANAGER: ROGER HALL, P.E. — DATE 26 Jan 21

CITY ENGINEER: TED JOHNSON, P.E. — DATE

MAYOR: STEVE ALLENDER — DATE

FINANCE: PAULINE SUMPTION — DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #7 to SIMON CONTRACTORS OF SD, INC. for an increase of $9,331.20 based on unit pricing with the following appropriation:

| | | | | | | |
|---|---|---|---|---|---|---|
| Initial Funding | $476,959.13 | $3,018,922.98 | $366,357.95 | $475,192.68 | | $4,337,432.74 |
| Fund Type | Sanitary Sewer | Water | STCM | Drainage | | |
| Department | 0833 | 0933 | 0301 | 7402 | | |
| Line Item | 4380 | 4381 | 4370 | 4371 | | |
| Fund | 0604 | 0602 | 0101 | 0609 | | |
| | | | | | | |
| CCO #1 | $0.00 | $0.00 | $0.00 | $0.00 | | $0.00 |
| CCO #2 | $19,008.00 | $12,672.00 | $0.00 | $4,480.00 | | $36,160.00 |
| CCO #3 | $0.00 | $0.00 | $0.00 | $0.00 | | $0.00 |
| CCO #4 | $0.00 | $5,369.90 | $0.00 | $0.00 | | $5,369.90 |
| CCO #5 | $9,530.28 | $0.00 | $0.00 | $445.50 | | $9,975.78 |
| CCO #6 | $2,340.00 | $12,729.25 | $0.00 | $5,402.41 | | $20,471.66 |
| CCO #7 | $745.45 | $13,566.50 | $15,797.70 | ($20,778.45) | | $9,331.20 |
| CCO #8 | $3,041.96 | $297.70 | $7,637.99 | $0.00 | | $10,977.65 |
| Adjusted Funding | $510,879.37 | $3,049,991.83 | $373,995.94 | $485,520.59 | $4,420,387.73 | $4,429,718.93 |

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #8**
**East Boulevard / East North Street Utility Reconstruction**
**PROJECT NO. 14-2170 / CIP NO. 50866.1**
**JANUARY 29, 2021**
**ORIGINAL CONTRACT AMOUNT:**
**CONTRACTOR: SIMON CONTRACTORS**

| LINE ITEM | DESCRIPTION | REASON FOR CHANGE |
|---|---|---|
| 232 | Plug existing 30" Sanitary Sewer on Omaha | Required to allow new sewer main to cross old main and prepare for a future project |
| 233 | 12" cap on E St. Joe | Existing Valve would not completely shut, added valve to stop potential loss of water |
| 234 | Added Fiber E Boulevard to 3rd along Omaha | Discovered previously damaged fiber optic line, replaced line to maintain system integrity. |

PREPARED BY: ROGER HALL

DATE: 1/29/21

| | FUNDING TYPE | Sanitary Sewer | | Water | | STCM | | Drainage | | |
|---|---|---|---|---|---|---|---|---|---|---|
| | COST CENTER | 0833 | | 0933 | | 0301 | | 7402 | | |
| | LINE ITEM | 4380 | | 4381 | | 4370 | | 4371 | | |
| | FUND | 0604 | | 0602 | | 0101 | | 0609 | | |
| ITEM NO. | DESCRIPTION OF ITEM | AMOUNT | PERCENT | AMOUNT | PERCENT | AMOUNT | PERCENT | AMOUNT | PERCENT | |
| 1 | Mobilization | 0.00 | 10% | 0.00 | 50% | 0.00 | 5% | 0.00 | 35% | 100% |
| 2 | Construction Staking | 0.00 | 10% | 0.00 | 50% | 0.00 | 5% | 0.00 | 35% | 100% |
| 3 | Reestablish Property Corner | 0.00 | 10% | 0.00 | 50% | 0.00 | 0% | 0.00 | 40% | 100% |
| 4 | Clearing | 0.00 | 10% | 0.00 | 10% | 0.00 | 0% | 0.00 | 80% | 100% |
| 5 | Remove Concrete Curb and/or Gutter | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 6 | Remove Curb Stop | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 7 | Remove Drop Inlet | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 8 | Remove Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 9 | Remove Storm Sewer Pipe | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 10 | Remove Asphalt Concrete Pavement | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 11 | Remove Concrete Pavement | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 12 | Remove Concrete Driveway Pavement | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 13 | Remove Concrete Sidewalk | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 14 | Remove Concrete Retaining Wall | 0.00 | 20% | 0.00 | 50% | 0.00 | 15% | 0.00 | 15% | 100% |
| 15 | Remove Sediment | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 16 | Remove Erosion Control Wattle | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 17 | Remove Sediment Filter Bag | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 18 | Remove Silt Fence | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 19 | Remove Gate Valve | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 20 | Salvage Fire Hydrant with Valve and Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 21 | Salvage Water Main Fitting | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 22 | Remove Sign for Reset | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 23 | Remove Chain Link Fence for Reset | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 24 | Unclassified Excavation | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 25 | Water for Granular Material | 0.00 | 10% | 0.00 | 40% | 0.00 | 10% | 0.00 | 40% | 100% |
| 26 | Water for Vegetation | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 27 | Placing Topsoil | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 28 | Contractor Furnished Topsoil | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 29 | Incidental Work | 0.00 | 10% | 0.00 | 40% | 0.00 | 10% | 0.00 | 40% | 100% |
| 30 | Base Course | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 31 | Gravel Cushion | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 32 | Asphalt Concrete Composite | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 33 | 7" Nonreinforced PCC Pavement | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 34 | 9" Nonreinforced PCC Pavement | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 35 | 10" Nonreinforced PCC Pavement | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 36 | 8" PCC Approach Pavement | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 37 | 9" PCC Fillet Section | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 38 | Dowel Bar | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 39 | Insert Steel Bar in PCC Pavement | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 40 | 18" RCP Class 2, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 41 | 18" RCP, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 42 | 30" RCP Class 2, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 43 | 30" RCP, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 44 | 42" RCP Class 3, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 45 | 42" RCP, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 46 | 48" RCP Class 2, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 47 | 48" RCP, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 48 | 48" RCP Bend, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 49 | 48" RCP Bend, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 50 | 18" RCP Flared End, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 51 | 18" RCP Flared End, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 52 | 30" RCP Flared End, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 53 | 30" RCP Flared End, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 54 | 48" RCP Flared End, Furnish | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 55 | 48" RCP Flared End, Install | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 56 | 32" Steel Encasement Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 57 | 36" Steel Encasement Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 58 | Pipe Encasement | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 59 | 4" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 60 | 6" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 61 | 8" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 62 | 10" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 63 | 12" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 64 | 16" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 65 | 20" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 66 | 24" PVC Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 67 | 1" Copper Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 68 | 1.5" Copper Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 69 | 2" Copper Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 70 | 8" PVC Sewer Pipe | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 71 | 21"PVC Sewer Pipe | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 72 | 4" Sewer Service | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 73 | 6" Sewer Service | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 74 | 4" Sanitary Sewer Service Cleanout | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 75 | 6" Sanitary Sewer Service Cleanout | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 76 | 8"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 77 | 8"x8" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 78 | 10"x4" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 79 | 10"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 80 | 10"x10" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 81 | 12"x4" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 82 | 12"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 83 | 12"x10" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 84 | 16"x4" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 85 | 16"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 86 | 16"x12" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 87 | 20"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 88 | 20"x10" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 89 | 20"x12" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 90 | 20"x16" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 91 | 20"x20" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 92 | 24"x6" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 93 | 24"x10" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 94 | 24"x12" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 95 | 24"x20" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 96 | 24"x24" Pipe Tee | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 97 | 8"x6" Pipe Cross | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 98 | 12"x8" Pipe Cross | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 99 | 12"x12" Pipe Cross | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 100 | 20"x12" Pipe Cross | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 101 | 10"x6" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 102 | 10"x8" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 103 | 12"x8" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 104 | 12"x10" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 105 | 16"x6" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 106 | 20"x10" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 107 | 24"x12" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 108 | 24"x16" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 109 | 24"x18" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 110 | 24"x20" Pipe Reducer | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 111 | Tapping Saddle | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 112 | Deleted Item | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 113 | 1.5" Corporation Stop with Tapping Saddle | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 114 | 2" Corporation Stop with Tapping Saddle | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 115 | 1" Curb Stop with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 116 | 1.5" Curb Stop with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 117 | 2" Curb Stop with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 118 | 6" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 119 | 8" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 120 | 10" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 121 | 12" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 122 | 16" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 123 | 18" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 124 | 24" Pipe Bend | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 125 | 8" Pipe Plug | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 126 | 4" Air Release Valve Assembly | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 127 | 4" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 128 | 6" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 129 | 8" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 130 | 10" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 130A | Furnish 10" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 131 | 12" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 131A | Furcnish 12" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 132 | 16" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 133 | 20" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 134 | 24" Gate Valve with Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 135 | Tracer Wire Access Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 136 | Tracer Wire Access Box, Type 2 | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 137 | Fire Hydrant with Auxiliary Valve & Box | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 138 | Fire Hydrant Guard Post | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 139 | Imported Trench Backfill | 0.00 | 30% | 0.00 | 70% | 0.00 | 0% | 0.00 | 0% | 100% |
| 140 | Pipe Bedding Material | 0.00 | 30% | 0.00 | 70% | 0.00 | 0% | 0.00 | 0% | 100% |
| 141 | Bore and Jack 32" Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 142 | Bore and Jack 36" Pipe | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 143 | Temporary Water Main Connection | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 144 | Reconnect Water Service | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 145 | Connect To Existing Water Main | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 146 | Reconnect Sewer Service | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 147 | Connect to Existing Sewer Main | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 148 | Sewer Bypass Pumping | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 149 | Test Station | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 150 | Exploratory Excavation | 0.00 | 30% | 0.00 | 70% | 0.00 | 0% | 0.00 | 0% | 100% |
| 151 | Controlled Density Fill | 0.00 | 30% | 0.00 | 70% | 0.00 | 0% | 0.00 | 0% | 100% |
| 152 | Repair Retaining Wall | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 153 | Reset Chain Link Fence | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 154 | Reset Sign | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 155 | Cold Applied Plastic Pavement Marking, 12" | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 156 | Pavement Marking Paint, 4" White | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 157 | Grooving for Cold Applied Plastic Pavement Marking, 12" | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 158 | Type B66 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 159 | Type B67 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 160 | Type B69 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 161 | Type B610 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 162 | Type BL66 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 163 | Type BL67 Concrete Curb and Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 164 | Type B6 Concrete Curb | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 165 | Type P6 Concrete Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 166 | Type P8 Concrete Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 167 | 6" Concrete Valley Gutter | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 168 | 4" Concrete Sidewalk | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 169 | 5" Concrete Sidewalk | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 170 | 4" Reinforced Concrete Sidewalk | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 171 | Type 1 Detectable Warnings | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 172 | 2' x 3' Type B Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 173 | 3' x 4' Type B Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 174 | 3' x 5.5' Type B Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 175 | 5.5'x5.5' Type B Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 176 | 3' x 4' Type C Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 177 | 4' x 5' Type C Drop Inlet | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 178 | 4' x 11' Concrete Type S Drop Inlet Base | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 179 | 4' x 6' Concrete Type S Drop Inlet Base | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 180 | 4' x 11' Precast Concrete Type S Drop Inlet Lid | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 181 | 4' x 6' Precast Concrete Type S Drop Inlet Lid | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 100% |
| 182 | 48" Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 183 | 72" Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 184 | Extra Depth for 48" Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 185 | Type A7 Manhole Frame and Lid | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 186 | Connect Into Existing Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 187 | Abandon Manhole | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 188 | Class B Riprap | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 189 | Special Permanent Seed Mixture 1 | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 190 | Special Permanent Seed Mixture 3 | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 191 | Hydroseeding | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 192 | Fertilizing | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 193 | Fiber Reinforced Matrix | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 194 | Sodding | 0.00 | 30% | 0.00 | 50% | 0.00 | 10% | 0.00 | 10% | 100% |
| 195 | 6" Diameter Erosion Control Wattle | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 196 | 9" Diameter Erosion Control Wattle | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 197 | Remove and Reset Erosion Control Wattle | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 198 | Temporary Sediment Barrier | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 199 | Sediment Filter Bag | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 200 | High Flow Silt Fence | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 201 | Mucking Silt Fence | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 202 | Flocculent Housing Unit | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 203 | 500K Gallon Treatment Flocculent Bag | 0.00 | 10% | 0.00 | 30% | 0.00 | 0% | 0.00 | 60% | 100% |
| 204 | Sediment Control at Inlet with Frame and Grate | 0.00 | 20% | 0.00 | 50% | 0.00 | 0% | 0.00 | 30% | 100% |
| 205 | Sediment Control at Type S Reinforced Concrete Drop Inlet | 0.00 | 20% | 0.00 | 50% | 0.00 | 0% | 0.00 | 30% | 100% |
| 206 | Dewatering | 0.00 | 30% | 0.00 | 50% | 0.00 | 0% | 0.00 | 20% | 100% |
| 207 | Sweeping | 0.00 | 10% | 0.00 | 40% | 0.00 | 10% | 0.00 | 40% | 100% |
| 208 | Type B Drainage Fabric | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| 209 | Railroad Protective Insurance | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 210 | Type III Stabilization Rock | 0.00 | 60% | 0.00 | 40% | 0.00 | 0% | 0.00 | 0% | 100% |
| 211 | Fiber Mulch | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 212 | Reducer 12 x 6 | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 213 | Turf Reinforcement Mat | 0.00 | | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 214 | Removal & capping 18" Water Main | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 215 | Water Main Caps, 6"&4" | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 216 | Denver Field Irrigation Repairs | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 217 | New York Street Irrigation Service Line Removal | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 218 | Quincy Street Storm Repair | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 219 | Rubble Removal and Disposal | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 220 | East St. Louis Storm Sewer Repair | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 221 | 34+00 Storm Sewer Install | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 222 | Maple Avenue Water Line | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 223 | Box Culvert Removal | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 224 | Fire Dept Down Spouts | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 225 | Inlet Drain Holes | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 0.00 | 100% | 100% |
| 226 | Casting change on sewer cleanouts | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 227 | Remove and Reset Traffic Control Movable Concrete Barrier | 0.00 | 55% | 0.00 | 45% | 0.00 | 0% | 0.00 | 0% | 100% |
| 228 | Fire Hydrant Extensions | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 229 | Sewer Main Plug & Vent | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 230 | 20x20 Tee Furnish | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 231 | 20" Bend Furnish | 0.00 | 0% | 0.00 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 232 | Plug existing 30" Sanitary Sewer on Omaha | 3,041.96 | 100% | 0.00 | 0% | 0.00 | 0% | 0.00 | 0% | 100% |
| 233 | 12" cap on E St. Joe | 0.00 | 0% | 297.70 | 100% | 0.00 | 0% | 0.00 | 0% | 100% |
| 234 | Added Fiber E Boulevard to 3rd along Omaha | 0.00 | 0% | 0.00 | 0% | 7,637.99 | 100% | 0.00 | 0% | 100% |
| | | $3,041.96 | | $297.70 | | $7,637.99 | | $0.00 | | $10,977.65 |